

October 25, 2007

OCT 2 9 2007

PUBLIC SERVICE
COMMISSION

Michael F. Burford Director, Division of Filings Kentucky Public Service Commission P.O. Box 615 Frankfort, KY 40602

RE: PSC Case No. 2006-00372 Construction of Standby Power Generators at the Ohio River Pump Station

Mr. Burford:

The Construction of Standby Generators at the Ohio River Pump Station project is Substantially Complete as of September 30, 2007. Notification of satisfactory completion of the project is required under item #5 of the PSC Order.

Please feel free to call me with any questions at (859) 426-2715.

Sincerely,

Scott Shepherd Construction Manager

Cc: File - 184-0437

Mr. Jack Bragg – V.P. Financial, NKWD Mr. Jack Hughes – District PSC Attorney