

COMMONWEALTH OF KENTUCKY
BEFORE THE PUBLIC SERVICE COMMISSION


In the matter of:
AN INVESTIGATION OF MIKI LITTLE)
GAS COMPANY, INC., MIKI THOMPSON)
WINNIE GREER, AND DANIEL GREER,)
INDIVIDUALLY AND AS OFFICERS OF)
THE UTILITY, FOR ALLEGED VIOLATIONS)
OF COMMISSION ORDERS AND SAFETY)
VIOLATIONS PURSUANT TO KRS 278.990)
AND KRS 278.992)
CASE NO. 2007-00107

THIRD NOTIFICATION OF PROGRESS AND STATUS OF
LINE REPLACEMENT AS ORDERED BY THE COMMISSION

Comes now Mike Little Gas (Mike Little) and makes its third report of the status of line repair and replacement and states as follows:

1. Mike Little was directed by Order of the Commission to complete steel pipe replacement by November 1, 2007.
2. That the project has had various unavoidable delays since that time and Mike Little has made proper and timely requests for an extension of time.
3. That Mike Little filed a Second Notification of Progress to the Commission in August, 2008.
4. That since that time, the pipe has been put in place, without incident from the Department of Highways.
5. The only remaining work is to connect and test the lines and workers are currently in place to complete said connections and testing.

RESPECTFULLY SUBMITTED,
MIKE LITTLE GAS COMPANY, INC.

By: 
HON. MIKI THOMPSON
PRESIDENT AND COUNSEL


Hon. Miki Thompson, #84602
Thompson Law Office
35 West 3rd Avenue, Suite 106
Williamson, WV 25661

CERTIFICATE OF SERVICE

This is to certify that I have served a true and exact copy of the foregoing *THIRD UPDATE OF PROGRESS AND NOTICE OF COMPLIANCE WITH ORDERS OF THE COMMISSION, and MOTION FOR EXTENSION OF TIME* by U. S. Mail postage prepaid to the following:

Commonwealth of Kentucky
Public Service Commission
211 Sower Blvd.
P.O. Box 615
Frankfort, Kentucky 40602-0615
502-564-3460

Dated this the 20th day of September, 2008.



Hon. Mike Thompson, President
Mike Little Gas Company, Inc.