

421 West Main Street
Post Office Box 634
Frankfort, KY 40602-0634
15021 223-3477
15021 223-4124 Fax
www.stites.com

November 6, 2007

HAND DELIVERED

Ms. Beth O'Donnell
Executive Director
Public Service Commission of Kentucky
211 Sower Boulevard
P.O. Box 615
Frankfort, Kentucky 40602-0615

Mark R. Overtree
(502) 209-1219
(502) 223-4387 FAX
movers tree@stites.com

RE: P.S.C. Case No. 2007-00155

Dear Ms. O'Donnell:

By Order dated August 3, 2007 in the above-styled proceeding, the Commission granted Kentucky Power Company a certificate of public convenience and necessity to construct a 138 kV transmission line in Floyd County, Kentucky. In granting the certificate, the Commission directed Kentucky Power to take certain actions prior to beginning construction.

In conformity with the Commission's Order, and prior to beginning construction in the next seven to ten working days, Kentucky Power provides the following information:

(1) An original and six copies of the survey of the final location of the transmission line are filed with this letter. Any changes to the route moved the centerline less than 500 feet from the route filed with application. None of the changes moved the line or right-of-way onto a different landowner's property. All changes to the original route were consented to by the landowner. (Ordering paragraph 5);

(2) Kentucky Power has contacted Division of Waste Management, the Floyd County Division of Solid Waste and the Assistant Floyd County regarding that portion of the line that will pass over the Floyd County landfill. Kentucky Power has coordinated the location of the line with State and county officials and will coordinate its construction activities with the appropriate officials so as not to interfere with any landfill closure or post-closure activities. On November 5, 2007 Kentucky Power was informed that closure was complete except that groundwater continued to be pumped. At the request of State and local officials, Kentucky Power has agreed not to locate any structures or anchors on the landfill cap. (Ordering paragraph 3); and


(3) An original and six copies of a revised Exhibit 2 are filed with this letter. Kentucky has a written agreement with each property owner to construct the transmission line on

Ms. Beth O'Donnell
November 6, 2007
Page 2

each owner's property. The agreements take the form of a recordable easement, a deed, or a signed, written agreement permitting construction (identified as letter agreement on Exhibit 2). The agreement expressly contemplates the execution of a recordable right-of-way agreement once the line is constructed. (Ordering paragraph 2). No condemnation actions were required to obtain the necessary right to construct the line and obtain the rights-of-way.

Please do not hesitate to contact me if you have any questions.

Very truly yours,


Mark R. Overstreet

cc: Rick Bertelson (without survey)

**Morgan Fork-Hays Branch 138 kV Line
Floyd County, KY**

Tract #	Map #	Parcel #	Name Address Phone	First Contact & Survey Permission Date	Easement Date
1	81	1	Elkhorn Coal 544 So. Lake Dr. Prestonsburg, KY 41653	9/8/2006	Secured letter agreement for construction 6/19/07
	80	69	Winsell Spurlock, Tenant 28 Morgan Fork Printer, KY 41655		
2	80	55	Earl Watson 4658 KY RT 2030 Printer, KY 41655	2/20/2007	2/20/2007
3	80	57	Scott & Michelle Sode P. O. Box 654 Harold, KY 41635 434-955-1699 (cell)	2/19/2007	6/13/2007
possible overhand	65	17.04	Janice Mullins 62 Sunset Drive Blue River, KY 41607 606-889-0946	5/11/2007	Secured letter agreement for construction 8/14/07.
4	80	59.02	Donald & Lois Adkins 1693 KY RT 2030 Honaker, KY 41639 606-478-4281	2/3/2007	2/21/2007
5	65	24.01	Locust Grove Inc. P. O. Box 958 Hazard, KY 41702 606-439-5151	2/15/2007	2/15/2007
6	65	24	John H. Kidd 1738 Buck Hollow Rd. Chapmansboro, TN 37015 615-746-8148	4/30/2007	5/10/2007
7	65	23	Charles & Dorothy Meade Heirs HC 84 Box 3 Printer, KY 41655	10/18/2007	Secured letter agreement for construction 10/30/07
8	65	16	Black Diamond Coal Co. See below for info	2/15/2007	Secured letter agreement for construction 7/10/07
	65	16.06	Black Diamond Coal Co. 587 North Lake Drive Prestonsburg, KY 41635	2/15/2007	Secured letter agreement for construction 7/10/07
9	65	32	Marion & Patty Taylor P. O. Box 427 Martin, KY 41649 606-285-9337	2/3/2007	2/25/2007
10	49	115	Terri Stacy P.O. Box 902 West Van Lear, KY 41268 Tamara Maynard P.O. Box 232 Hager Hill, KY 41222	3/7/2007	Executed option to Purchase. Closing on deed scheduled for week of November 5, 2007

Tract #	Map #	Parcel #	Name Address Phone	First Contact & Survey Permission Date	Easement Date
11	49	113	Myrtle Hall 235 Stumbo Branch Printer, KY 41655	2/27/2007	2/27/2007
12	49	126	Jonathan Moore P. O. Box 1009 Martin, KY 606-285-0911	2/20/2007	9/7/2007
13	49	74	Robert K. Scott c/o Levi & Bill Hall 1599 Rt. 122 Printer, KY 41655	2/27/2007	3/13/2007
14	49	71	Floyd County Fiscal Court Mike Jarrell 149 South Central Ave. Prestonsburg, KY 41653	2/19/2007	10/16/2007
15	39	20.08	David Carl Webb 535 Henrys Branch Langley, KY 41645 606-285-5050	4/25/2007	4/30/2007
16	39	22	Kevin Brown 594 Henrys Branch Langley, KY 41645 606-285-0382	4/30/2007	4/30/2007
possible overhang	39	28	Patsy Willis 662 Henrys Branch Langley, KY 41645 606-285-9958	5/2/2007	Purchased Property Sept. 2007
17	39	23	Patsy Willis 662 Henrys Branch Langley, KY 41645 606-285-9958	5/2/2007	Purchased Property Sept. 2007
18	39	49	James Stumbo 34 Eria Drive Langley, KY 41645	2/3/2007	5/19/2007
19	39	50	Michael Dwayne Gibson 56 Earla Dr. P.O. Box 192 Langley, KY 41645 606-285-1249	4/17/2007	4/17/2007
20	39	59	Oakie Shepherd 409 Turkey Creek Rd. Langley, KY 421645 606-285-3970	2/3/2007	3/20/2007
21	39	62.01	Ralph Hagans 571 Turkey Creek Langley, KY 41645	2/07	3/14/07
22	39	62.02	Jerry Donald Hagans 1599 Wilson Creek Langley, KY 41652 606-285-9884	2/07	3/14/07
23	39	64	Arnold Turner, Jr. P.O. Box 527 Allen, KY 41601 606-886-0415 Anita Gibson 1049 High Point Dr. Nicholasville KY 40356 Joseph R. Turner 239 Preston Ave. Lexington, KY Joan Chaffins P.O. Box 289 McDowell, KY 41647	2/7/2007	5/11/2007

Tract #	Map #	Parcel #	Name Address Phone	First Contact & Survey Permission Date	Easement Date
24	39	97	Thruman Barker P. O. Box 2765 Pikeville, KY 41502 Lynn M. Parrish P.O. Box 2096 Pikeville, KY 41501	2/7/2007	8/15/2007
25	39	92	Kentucky Hydro Carbon Co. Mr. Jeffrey C. Burke c/o Kentucky West Virginia Gas Co. LLC P.O. Box 1367 Prestonsburg, KY 41653 Attn: Jerome Fouch, Land Agent	2/7/2007	Secured letter agreement for construction.