

BRITE & HOPKINS, PLLC
ATTORNEYS AT LAW
83 BALLPARK ROAD, P.O. BOX 309
HARDINSBURG, KENTUCKY 40143-0309
PHONE (270) 756-2184, FAX (270) 756-1214

THOMAS C. BRITE
e-mail: tbrite@bbtel.com

STEPHEN G. HOPKINS
e-mail: shopkins@bbtel.com

December 28, 2012

RECEIVED

JAN 2 2013

PUBLIC SERVICE
COMMISSION

Mr. Jeff Derouen
Commonwealth of Kentucky
Public Service Commission
211 Sower Blvd.
PO Box 615
Frankfort, KY 40602-0615

RE: Case No. 2012-00310
Case No. 2012-00311
Case No. 2012-00312

Dear Mr. Derouen:

Pursuant to the agreement discussed in the telephonic informal conference of October 30, 2012 and the Intra-Agency Memorandum dated November 27, 2012 regarding the above-styled cases before the Kentucky Public Service Commission, Meade County RECC agreed to submit a status report to the commission on or before December 31, 2012.

Please be advised that the contractor, Bolin Energy, reported to Meade County RECC that the single phase line will be completed on or before December 28, 2012. According to the information supplied by Bolin Energy they are transferring accounts along the route to the new phase today.

Respectfully submitted,



Thomas C. Brite
Attorney for Meade County RECC

TCB: bep

cc: Monica Jarboe
7055 Big Bend Road
Battletown, KY 40104

cc: Steven Miles
6750 Big Bend Road
Battletown, KY 40104

cc: David Bell
5615 Big Bend Road
Battletown, KY 40104

cc: Burns E. Mercer, President/CEO
Meade County RECC
PO Box 489
Brandenburg, KY 40108