#### DORSEY, GRAY, NORMENT & HOPGOOD

ATTORNEYS-AT-LAW

318 SECOND STREET

STEPHEN D. GRAY
WILLIAM B. NORMENT, JR.
J. CHRISTOPHER HOPGOOD
S. MADISON GRAY
DAVIS L. HUNTER

JOHN DORSEY (1920-1986)

HENDERSON, KENTUCKY 42420

TELEPHONE (270) 826-3965 TELEFAX (270) 826-6672 www.dkgnlaw.com

RECEIVED

JAN 27 2015

PUBLIC SERVICE COMMISSION

January 26, 2015

### FEDERAL EXPRESS

Mr. Jeff DeRouen Public Service Commission 211 Sower Boulevard Frankfort, Kentucky 40601

Re:

Kenergy Corp.

Case No. 2014-0376

Dear Mr. DeRouen:

Enclosed you will find Kenergy's Amended Motion for Expedited Review in the above referenced matter.

Your assistance in this matter is appreciated.

Very truly yours,

DORSEY, GRAY, NORMENT & HOPGOOD

By

J. Christopher Hopgood Counsel for Kenergy Corp.

JCH/cds Encls.

# COMMONWEALTH OFKENTUCKY BEFORE THE PUBLIC SERVICE COMMISSION

| IN | THE | MAT | TER | OF: |
|----|-----|-----|-----|-----|
|    |     |     |     |     |

| THE APPLICATION OF KENERGY CORP.   | ) | CASE NO. 2014-00376 |
|------------------------------------|---|---------------------|
| FOR AN ORDER ISSUING A CERTIFICATE | ) |                     |
| OF PUBLIC CONVENIENCE AND          | ) |                     |
| NECESSITY                          | ) |                     |

## AMENDED MOTION FOR EXPEDITED REVIEW

1. **KENERGY CORP.** ("Kenergy") hereby amends its prior motion to the Kentucky Public Service Commission ("Commission), for expedited review. For its grounds, Kenergy states that subsequent to the filing of the Application in this matter, negotiations with vendors have resulted in Kenergy becoming aware of cost increases associated with delays in vendors performing certain services beyond the project schedule originally envisioned by Kenergy in the initial application. Based on these discussions and the schedule for project milestones, Kenergy requests an order from the Commission by February 24, 2015 to avoid cost increases to the project and the potential need for Kenergy to revise and re-submit a revised application reflecting new project pricing. Therefore, Kenergy requests that the Commission issue an Order as soon as practicable so that the project may stay within the budget proposed in the Application.

WHEREFORE, Kenergy respectfully requests expedited review.

DORSEY, GRAY, NORMENT & HOPGOOD 318 Second Street Henderson, KY 42420 Telephone (270) 826-3965 Telefax (270) 826-6672 Attorneys for Kenergy Corp.

Bv

J. Christopher Hopgood chopgood@dkgnlaw.com

### **CERTIFICATE OF SERVICE**

I hereby certify that the foregoing was served by mailing the original to the Kentucky Public Service Commission, 211 Sower Blvd., Frankfort, KY 40602 by Federal Express on this 204 day of January, 2015.

Counsel for Kenergy Corp.