

# **CUMBERLAND COUNTY WATER DISTRICT**

**OFFICE: 133 Lower River Street, Burkesville, KY 42717-9622**  
**PHONE 270/864-3133 FAX 270/864-3865 EMAIL [CumberlandCoWater@gmail.com](mailto:CumberlandCoWater@gmail.com)**  
**WATER TREATMENT PLANT: 186 Water Plant Road, Burkesville, KY 42717**

September 26, 2011

Linda Faulkner, Filings Director  
Public Service Commission  
PO Box 615  
Frankfort, KY 40602-0615

**RECEIVED**

SEP 29 2011

PUBLIC SERVICE  
COMMISSION


RE: PSC Case No. 2011-00053

Dear Ms. Faulkner:

We apologize for missing this notification. Construction began about May 9, 2011. At this point approximately 70% has been completed. The new line extensions are all in the ground, although only one has begun to serve customers. The pump stations have arrived and are in place, but are not yet ready to begin service. The first line replacement is completed, the second is under construction, and the last is yet to be started.

Thank you for bringing this matter to our attention.

Sincerely,

  
Johnny Carter  
General Manager