## McGhee Engineering, Inc.

202 Ewing Street, P. O. Box 267 Guthrie, Kentucky 42234

www.mcgheeengineering.com

Phone: Fax:

(270) 483-9985 (270) 483-9986

December 19, 2005

RECEIVED

Attention: Charla Masters

Filing Division

**Public Service Commission** 

P.O. Box 615

Frankfort, Kentucky 40602

DEC 2 1 2005

PUBLIC SERVICE COMMISSION

RE:

Todd County Water District System Extension Project

Contract 1 (Water Lines) & Contract 2 (New Water Tank)

PSC Case #2005-00316

Dear Ms. Masters:

In reply to Mr. Michael Burford's letter of December 13<sup>th</sup> to the Todd County Water District, the District has asked that our office provide a response to the status request. The referenced contracts were awarded to Ross Construction, Inc. (Line) and Caldwell Tanks, Inc. (Tank) on July 5, 2005 with Notices to Proceed issued on September 6, 2005. As of the last monthly business meeting, the Line contract was approximately 16% complete, and the Tank contract was approximately 43% complete. These items are being submitted to comply with the requirements of the PSC Order (Case No. 2005-00316).

Please note that the requested as-built drawings and statement of completion will be provided at a later date. If you have any questions or need additional information, please feel free to contact our office.

Sincerely,

McGhee Engineering, Inc.

Chris Wilcutt P.E. Project Engineer

Cc:

Todd County Water District

Ernie Fletcher Governor

LaJuana S. Wilcher, Secretary Environmental and Public Protection Cabinet

Christopher L. Lilly Commissioner Department of Public Protection



Commonwealth of Kentucky
Public Service Commission
211 Sower Blvd.
P.O. Box 615
Frankfort, Kentucky 40602-0615
Telephone: (502) 564-3940
Fax: (502) 564-3460
psc.ky.gov

Mark David Goss Chairman

> Teresa J. Hill Vice Chairman

> Gregory Coker Commissioner

December 13, 2005

Dr. George D. Brown Chairman Todd County Water District P.O. Box 520 617 West-Main St. Elkton, KY 42220

RE: Case No. 2005-00316 Status Request

Dear Dr. Brown:

The Commission entered the enclosed Final Order in this case on August, 26, 2005. It was ordered that "Todd Water shall notify the Commission one week prior to the actual start of construction and at the 50 percent completion point." It was also ordered that "Todd Water shall file a copy of the "as-built" drawings and a certified statement that the construction has been satisfactorily completed in accordance with the contract plans and specifications within 60 days of the substantial completion of the construction certificated herein." To date, this information has not been received. This letter is to request a status on the information requested in said Order.

We would appreciate receiving a response to this letter within 15 days. Please mail this response to Charla Masters, Filings Division, Public Service Commission, Post Office Box 615, Frankfort, Kentucky 40602.

Sincerely,

Michael F. Burford

Director

Division of Filings

Enclosure

/cm

Kentucky

KentuckyUnbridledSpirit.com

An Equal Opportunity Employer M/F/D