



KENVIRONS

Kenvirons, Inc.

452 Versailles Road • Frankfort, KY 40601 • Phone: (502) 695-4357 • Fax: (502) 695-4363

Civil & Environmental Engineering and Laboratory Services

September 22, 2006

Mr. Michael F. Buford
Director of Filings Division
Public Service Commission
211 Sower Boulevard
P.O. Box 615
Frankfort, KY 40602

RECEIVED

SEP 25 2006

PUBLIC SERVICE
COMMISSION

RE: Wood Creek Water District
Water Treatment Plant Expansion
Case No. 2005-00453

Dear Mr. Buford,

Please be advised that construction contracts for the above referenced project were signed on December 12, 2005 and the contractor arrived on-site and began construction activities on January 24, 2006. The percent completion for the project is currently 13.8%.

I apologize for the oversight of the Final Order notification requirement, and hope this letter corrects the deficiency. If you should have any questions or need any additional information, please contact this office at your earliest convenience.

Sincerely,

R. Vaughn Williams, P.E.
Principal

CC: Donta Evans, WCWD