


C

GARY W. MOORE  
County Judge-Executive



LISA H. BUERKLEY  
County Treasurer

JEFFREY S. EARLYWINE  
County Administrator

FINANCE DEPARTMENT

[www.BooneCountyKy.org](http://www.BooneCountyKy.org)  
P.O. Box 960  
Burlington, KY 41005  
(859) 334-2145  
Fax (859) 334-3106

July 20, 2006

RECEIVED

JUL 24 2006

PUBLIC SERVICE  
COMMISSION

Beth O'Donnell, Executive Director  
Kentucky Public Service Commission  
211 Sower Boulevard  
PO Box 615  
Frankfort, KY 40602-0615

**RE: Boone County, Kentucky – PSC 2005-00291**

Dear Ms. O'Donnell:

*Case No. 2006-00363*

This letter is to reference three items needed to be addressed according to PSC Case No. 2005-00291, they are as follows:

- Please find attached the proposed tariff for County of Boone, Kentucky Water, Subdistrict A and B. According to the PSC filing 2005-00291, this tariff should have been submitted 30 days after the filing approval. I thought I submitted this but after reviewing my records it looks as if I did not.
- Please illustrate this letter as notification of Subdistrict B construction is over 50% complete at this time.
- Boone County would like to request approval to add one road to our project. Installation of water lines on Snow Road would consist of 1900 linear feet 8 inch water main that would serve approximately 8 households for the construction cost of \$71,817. This would still fall within our borrowed money limits. Change order and drawings are attached.

Thank you in advance for your assistance. Please feel free to contact me at 859-334-3653 with any questions or concerns.

Sincerely,

Handwritten signature of Lisa H. Buerkley.

Lisa H. Buerkley  
County Treasurer

Enclosures

For: County of Boone, Kentucky  
P.S.C. KY. NO. 2002-00291  
SHEET NO. 3  
CANCELLING P.S.C. KY. NO.

County of Boone, Kentucky

---

---

RATES AND CHARGES, CONT'D

---

---

Monthly Surcharge

Each customer of Subdistrict A will pay a surcharge for  
each 10,000 gallons, or any portion thereof, of water consumed.                      \$25.00


NON-RECURRING CHARGES

Tap on Fees for each Meter	
3/4" Meter	\$625.00
1" Meter	\$825.00
All over 1"	Actual Cost
Late Payment	10% Penalty
Reconnect Fee (During Normal Business Hours)	\$25.00
Reconnect Fee (After Normal Business Hours)	\$37.50
Return Check Fee	\$25.00

---

DATE OF ISSUE: July 20, 2006

DATE EFFECTIVE: February 01, 2006

ISSUED BY: 

TITLE: County Treasurer

BY AUTHORITY OF ORDER OF THE PUBLIC SERVICE COMMISSION  
IN CASE NO. \_\_\_\_\_ DATED \_\_\_\_\_

County of Boone, Kentucky

---

RATES AND CHARGES

---

Monthly Water Rates

SCHEDULE A: All customers except multiple occupancy buildings and mobile home parks.

First	3,000 gallons	\$15.45	Minimum bill
Next	2,000 gallons	\$ 4.65	per 1,000 gallons
Next	5,000 gallons	\$ 4.40	per 1,000 gallons
All Over	10,000 gallons	\$ 3.65	per 1,000 gallons

SCHEDULE B: Multiple occupancy buildings and mobile home parks.

First	3,000 gallons	\$15.45	Minimum bill
Next	2,000 gallons	\$ 5.15	per 1,000 gallons
Next	5,000 gallons	\$ 4.65	per 1,000 gallons
Next	140,000 gallons	\$ 4.40	per 1,000 gallons
All Over	150,000 gallons	\$ 3.65	per 1,000 gallons

Minimum Bill for Each Meter Size

				Schedule A	Schedule B
3/4"	Meter	3,000	gallons	\$15.45	\$15.45
1"	Meter	5,000	gallons	\$24.75	\$25.75
1 1/2"	Meter	9,000	gallons	\$42.35	\$44.35
2"	Meter	11,000	gallons	\$50.40	\$53.40
3"	Meter	21,000	gallons	\$86.90	\$97.40
4"	Meter	29,000	gallons	\$116.10	\$132.60
6"	Meter	100,000	gallons	\$375.23	\$445.00
Over 6"	Meter	100,000	gallons	\$375.23	\$445.00

DATE OF ISSUE: July 20, 2006

DATE EFFECTIVE: February 1, 2006

ISSUED BY: *Jessie H. Beardsley*  
TITLE: County Treasurer

BY AUTHORITY OF ORDER OF THE PUBLIC SERVICE COMMISSION  
IN CASE NO. \_\_\_\_\_ DATED \_\_\_\_\_

For: County of Boone, Kentucky  
P.S.C. KY. NO. 2002-00291  
SHEET NO. 1  
CANCELLING P.S.C. KY. NO.

County of Boone, Kentucky

---

---

**RULES AND REGULATIONS**

---

---

All Rules and Regulations of the Boone County Water District shall also apply to the County of Boone, Kentucky Water District C. All operation and maintenance of the fully installed lines shall be performed by the Boone County Water District.

---

DATE OF ISSUE: July 20, 2006

DATE EFFECTIVE: February 1, 2006

ISSUED BY: Justin H. Buerkle

TITLE: County Treasurer

BY AUTHORITY OF ORDER OF THE PUBLIC SERVICE COMMISSION  
IN CASE NO. \_\_\_\_\_ DATED \_\_\_\_\_

CONTRACT CHANGE ORDER

ORDER NO.: 2
DATE: 06/23/06
STATE: Kentucky
COUNTY Boone

CONTRACT FOR: Water System Improvements – Phase II - Contract 2A, 2B/D

OWNER: Boone County Fiscal Court

TO: Howell Contractors, Inc. 980 Helen Ruth Drive Fort Wright KY. 41017

You are hereby requested to comply with the following changes from the contract plans and specifications:

Description of Changes <small>(Supplemental Plans and Specifications Attached)</small>	DECREASE <small>(In contract price)</small>	INCREASE <small>(In contract price)</small>
Install on Snow Road:		
1900 LF 8" water main including erosion control @ \$28.57/LF		\$ 54,283.00
1840 LF Total Restoration @ \$3.00/LF		\$ 5,520.00
3 Fire Hydrant Assemblies Complete @ \$2400.00 Each		\$ 7,200.00
3 8" Valves and Boxes @ \$750.00 Each		\$ 2,250.00
100 LF Controlled Density Fill @ \$11.00/LF		\$ 1,100.00
60 LF Pavement Restoration @ 24.40/LF		\$ 1,464.00
A Substantial Completion Date Time Extension of 30 calendar days from November 9, 2006 to December 9, 2006 and a Completion Date Time Extension of 30 calendar days from December 9, 2006 to January 8, 2007.	N/A	N/A
<b>TOTALS</b>	<b>\$ 0.00</b>	<b>\$ 71,817.00</b>
<b>NET CHANGE IN CONTRACT PRICE</b>		<b>\$ 71,817.00</b>

**JUSTIFICATION:** Requested by Owner to extend water main onto Snow Road.

The amount of the contract will be Increased By The Sum Of:

Seventy One Thousand Eight Hundred Seventeen and 00/100 Dollars

(\$ 71,817.00 )

The Contract Total Including this and previous Change Orders Will Be:

Two Million Three Hundred Seventy One Thousand Six and 50/100 Dollars

(\$ 2,371,006.50 )

The Contract Period Provided for Completion Will Be Increased by: 30 Days and be extended to January 8, 2007.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested Matthew Kelley Howell Contractors, Inc.  
(Contractor)

06/28/06  
(Date)

Recommended Samuel J. Preparat PE  
Tetra Tech, Inc. (Owner's Architect/Engineer)

06/23/06  
(Date)

Accepted Robert H. Curry  
(Owner)

7/5/06  
(Date)