



C

February 23, 2007

Mr. Michael F. Burford
Director of Filings Division
Public Service Commission
211 Sower Blvd., P.O. Box 615
Frankfort, KY 40602

RECEIVED
FEB 26 2007
PUBLIC SERVICE
COMMISSION

RE: Breathitt County Water District – Case No. 2006-00437 Status Report

Dear Mr. Burford:

On behalf of the Breathitt County Water District, I want to inform you that construction on the above project was initiated in January 2007. We had worked so long and hard on getting the project approved that I was so happy once we got the Order, I evidently did not read it thoroughly because I sure missed item number 7 in the Order, which states the 7 day notification.

We have a Resident Observer on site and the construction is being done under my supervision. The Contractor had submitted one estimate at this point and it indicated a 3.7 % completion. I will certainly keep you apprised of the progress on this project and notify you 7 days prior to the 50 % completion.

I hope this additional information meets your needs and if I can provide any additional information please contact me at your convenience.

Thank you for all of your efforts and assistance on this project.

Sincerely,

Ora C. Main, PE, MBA
Project Manager

Encls:

- c: Harvey J. Richardson, Judge Executive, Breathitt County
- John L. Smith, Chairman BCWD
- Brendon Miller, Attorney for BCWD
- Bryan Kirby, CEDA
- Shannon Moore, BCWD
- Ken Reid, NEI
- Carlos Maggard, NEI

P:\Breathitt\998-16\Correspondence\L M Burford - PSC Order 2-23-07.doc