



Steven L. Beshear
Governor

Leonard K. Peters
Secretary
Energy and Environment Cabinet

Commonwealth of Kentucky
Public Service Commission
211 Sower Blvd.
P.O. Box 615
Frankfort, Kentucky 40602-0615
Telephone: (502) 564-3940
Fax: (502) 564-3460
psc.ky.gov

David L. Armstrong
Chairman

James W. Gardner
Vice Chairman

Charles R. Borders
Commissioner

October 6, 2009

TO: DIVISION OF FILINGS

RE: Case No. 2007-00165
Application of East Kentucky Power Cooperative, Inc. for an Order Approving a
Pilot Real-Time Pricing Program for Large Commercial and Industrial Customers

Please file in the administrative record of the above-referenced case the enclosed sign-in sheet and presentation, which are referenced in the informal conference memorandum entered into the record on August 21, 2009, but which were inadvertently not attached to the memorandum before it was filed.

Sincerely,

A handwritten signature in black ink, appearing to read "Jeff Derouen".

Jeff Derouen
Executive Director

Enclosures

cc: Parties of Record

COMMONWEALTH OF KENTUCKY
BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

CASE NO. 2007-00165

APPLICATION OF EAST KENTUCKY POWER COOPERATIVE, INC. FOR AN
ORDER APPROVING A PILOT REAL-TIME PRICING PROGRAM FOR LARGE
COMMERCIAL AND INDUSTRIAL CUSTOMERS

SIGN IN

August 12, 2009

PERSON

REPRESENTING

<u>Quita Mitchell</u>	<u>PSC -</u>
<u>Aaron Deemwell</u>	<u>PSC - FA</u>
<u>Rick Bertelson</u>	<u>PSC - Legal</u>
<u>Daryl Jewell</u>	<u>PSC - F/A</u>
<u>Chris Whelan</u>	<u>PSC - FA</u>
<u>Jesse Reed</u>	<u>EKPC</u>
<u>Koger Cowden</u>	<u>EKPC</u>
<u>Ann Wood</u>	<u>EKPC</u>
<u>Paul Adams</u>	<u>AG</u>
<u> </u>	<u> </u>
<u> </u>	<u> </u>
<u> </u>	<u> </u>
<u> </u>	<u> </u>

Real Time Pricing Pilot – Update

Public Service Commission Offices
August 12, 2009

Real Time Pricing Pilot - Update

- Commission authorized EKPC's proposed Real Time Pricing ("RTP") Pilot program in Case No. 2007-00165 on February 1, 2008.
 - EKPC and Member System RTP tariffs to be filed with the Commission at least 30 days before the effective date of the program.
 - EKPC originally anticipated it would take 4 to 6 months to implement the RTP Pilot.
-

Real Time Pricing Pilot - Update

- On May 1, 2008, EKPC filed a letter identifying Member Systems who plan on participating in the Pilot; Big Sandy RECC and Farmers RECC were the only Member Systems that did not plan on participating.
 - On May 1, 2008, the Manager of Pricing, who was coordinating and overseeing the development of the program, left EKPC for a position with another utility.
-

Real Time Pricing Pilot - Update

- Tasks to be completed before roll-out of the RTP Pilot program:
 - Identify, develop, and finalize the 5 components of the RTP Price. The RTP Price is a “day ahead” price and is quoted for each hour of the day. Status – In progress
 - Establish a secure website to post the RTP prices on. Website will be accessible by Pilot participants and updated daily with new RTP prices. Status – Completed
 - Establishing procedures to ensure posted RTP prices are accurate and current. Status – In progress
-

Real Time Pricing Pilot - Update

- Tasks (continued)
 - Develop historic data storage and modify billing systems to accommodate RTP pricing. Integral to having data available for annual reporting. Status – Completed
 - Train EKPC personnel on operation of Pilot program. Status – In progress
 - Develop a marketing program for RTP Pilot. Status – approximately 50% complete
-

Real Time Pricing Pilot - Update

- Tasks (continued)
 - Education and training efforts for Member System personnel. All Member Systems will be invited to meetings to explain the workings of the Pilot program, explain what RTP program tries to accomplish, and help Member System personnel in identifying potential participants. Status – Under development
 - Finalize the wholesale and retail RTP Pilot program tariffs and submit to the Commission for review and approval. Status – Under development
-

Real Time Pricing Pilot - Update

- Timeline to Roll-Out of RTP Pilot
 - By the end of October 2009
 - Finalize determination of RTP prices
 - Verify RTP price postings are accurate and timely
 - Verify secure website is operating properly
 - Complete training of EKPC personnel
 - Confirm that historic data and billing information is being retained
 - Finalize marketing approach
-

Real Time Pricing Pilot - Update

- Timeline to Roll-Out of RTP Pilot (continued)
 - During November 2009
 - Hold meeting with interested Member Systems to start education and training on the RTP Pilot program
 - Finalize wholesale and retail RTP tariffs and file with the Commission
 - During December 2009
 - Hold final education and training meeting with interested Member Systems
 - January 2010 – Upon approval of RTP tariffs, roll-out program and recruit participants
-