



RALEIGH P. SHEPHERD
ATTORNEY AT LAW
305 MAIN STREET
MANCHESTER, KENTUCKY 40062

TELEPHONE: (606) 599-0311

RECEIVED

JUL 23 2020

PUBLIC SERVICE
COMMISSION

FAX: (606) 599-0344

July 20, 2020

Kentucky Public Service Commission (PSC)
Post Office Box 615
211 Sower Boulevard
Frankfort, KY 40602-0615

**Re: Filing of Status Report of North Manchester Water Association
Case No. 2019-00457**

To Whom It May Concern:

Attached please find the Notice of Filing of Construction Schedule for Upper Rader Road Waterline and Pump Station Project pursuant to Commission Staff's Order.

Sincerely,


/s/ Raleigh P. Shepherd

Raleigh P. Shepherd, Esq.

RPS/es

COMMONWEALTH OF KENTUCKY
BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

BRANDON AND TABITHA SWAFFORD)	
)	CASE NO.
COMPLAINANT)	2019 00457
V.)	
)	
NORTH MANCHESTER WATER ASSOCIATION, INC.)	
)	
DEFENDANT)	

**NOTICE OF FILING OF CONSTRUCTION SCHEDULE FOR
UPPER RADER ROAD WATERLINE AND PUMP STATION PROJECT**

Comes NMWA, by and through its legal counsel, and hereby files a copy of the Construction Schedule for the Upper Rader Road Waterline and Pump Station Project, dated July 16, 2020, prepared by Michael K. Maggard, Project Engineer, of Sisler Maggard Engineering, PLLC, on behalf of NMWA.

ALL on this 20th day of July, 2020.

Respectfully Submitted,



/s/ Raleigh P. Shepherd

RALEIGH P. SHEPHERD

ATTORNEY AT LAW

305 MAIN STREET

MANCHESTER, KENTUCKY 40962

TELEPHONE: (606) 599-0311

FACSIMILE: (606) 599-0344

E-MAIL: shepherdlawoffice@icloud.com

ATTORNEY FOR NMWA

CERTIFICATE OF SERVICE

I hereby certify and attest that on this 20th day of JULY, 2020, a true and accurate copy of the foregoing response was served via first class mail to:

Brandon and Tabitha Swafford
2885 Upper Rader Road
Manchester, KY 40962

Steve Davis, President of NMWA
7362 North Highway 421
Manchester, KY 40962

and by filing the original with:

Kentucky Public Service Commission (PSC)
Post Office Box 615
211 Sower Boulevard
Frankfort, KY 40602-0615


/s/ Raleigh P. Shepherd
RALEIGH P. SHEPHERD, ESQ.



SISLER-MAGGARD ENGINEERING, PLLC

220 EAST REYNOLDS ROAD, SUITE A3

LEXINGTON, KY 40517

(859) 271-2978

Fax (859) 271-5670

Email: sme@sislermaggard.com

July 16, 2020

North Manchester Water Association
7361 North Highway 421
Manchester, KY 40962

Attn: Steve Davis, President

RE: Swafford PSC complaint – PSC Case # 2019-00457
Upper Rader Road
SME # 20002

Dear Mr. Davis:

Per your request, please find the following proposed construction schedule for the Upper Rader waterline and pump station project:

The contractor will mobilize on the site Monday July 27, 2020. The contractor anticipates that the duration of the construction will be three weeks. Therefore, the contractor anticipates the construction to be complete by Friday August 14, 2020.

If you have any questions, please call.

Sincerely,

A handwritten signature in black ink that reads "Michael K. Maggard". The signature is written in a cursive style with a large, stylized "M" and "G".

Michael K. Maggard
Project Engineer