CALVIN R. TACKETT

ATTORNEY AT LAW

40 MAIN STREET

WHITESBURG, KENTUCKY 41858

TELEPHONE (606) 633-0126 crtackett@setel.com FAX (606) 633-0972

May 23, 2011

RECEIVED

MAY 24 2011

PUBLIC SERVICE COMMISSION

Linda Faulkner
Division Director Filings
Public Service Commission
211 Sower Boulevard
P. O. Box 615
Frankfort, KY 40602-0615

RE: TROUBLESOME CREEK ENVIRONMENTAL AUTHORITY CASE NO. 2010-00017

Dear Ms. Faulkner:

As attorney for Troublesome Creek Environmental Authority (TCEA), I have been asked to respond to your letter of April 12, 2011.

Please been advised that the project is not yet complete. Thus, there are as yet no as-built drawings or statements that the structure has been satisfactorily completed.

There has been, as you might imagine, weather and financial delays which have pushed construction completion back to June. Therefore, we do not consider this information past due and will certify completion at that time.

If you have any questions, you may contact me or Steve Harris of R. M. Johnson Engineering.

Sincerely yours,

Calvin R. Tackett

CRT/ba \TCEA\PSC.2Lt

cc: Steve Harris
Jennifer McIntosh