Steven L. Beshear Governor

Leonard K. Peters Secretary Energy and Environment Cabinet



Commonwealth of Kentucky Public Service Commission 211 Sower Blvd. P.O. Box 615 Frankfort, Kentucky 40602-0615 Telephone: (502) 564-3940 Fax: (502) 564-3460 psc.ky.gov

May 18, 2011

David L. Armstrong Chairman

James W. Gardner Vice Chairman

Charles R. Borders Commissioner

David C. Hughes General Manager Laurel County Water District No. 2 3910 South Laurel Road London, KY 40744

Re: PSC Case No. 2010-00126

Dear Mr. Hughes:

In your letter of August 27, 2010 you notified me that construction for the Water Treatment Plant approved by the final order in Case No. 2010-00126 was approximately three-fourths complete. Thank you. The ordering paragraphs of this order include the following requirement:

• LCWD shall file a copy of the "as-built" drawings and a certified statement from the engineer that the construction has been satisfactorily completed in accordance with the contract plans and specifications within 60 days of substantial completion of the construction certified herein.

If the project is complete, please submit this information and reference this case number. Otherwise, please give me an update on the status of the project.

Than⁄k v

Linda Faulkner Filings Director

