

504 11th Street
Paintsville, Kentucky 41240-1422
(606) 789-4095 • Fax (606) 789-5454
Toll Free (888) 789-RECC (7322)

October 1, 2012

RECEIVED

OCT 5 2012

PUBLIC SERVICE COMMISSION

Mr. Jeff Derouen, Executive Director

KY Public Service Commission

P. O. Box 615

Frankfort, KY 40602-0615

RE: CASE# 2010-00516

Mr. Derouen:

This is a status update letter concerning Big Sandy RECC's construction of a new operations center. The new building is now complete and occupied.

The following is a breakdown of the final construction costs:

Land	\$	235,000	
Site Preparation	\$	263,000	
Architectural/Engineering Fees	\$	84,602	
Sewer System	\$	16,607	
Generator	\$	42,871	
Construction	\$1,665,025		
Total	\$2,307,015		

The construction bid only had one change order, totaling \$ 24,197. The additional cost incurred resulted from additional site preparation to remove rock and dirt for sufficient space for the building and storage for materials. All other costs were consistent with original estimates.

Please contact me if you have any additional questions.

Respectfully,

David Estepp, President & General Manager

Big Sandy RECC

destepp@bigsandyrecc.com