

RECEIVED

COMMONWEALTH OF KENTUCKY  
BEFORE THE PUBLIC SERVICE COMMISSION

JUN 05 2020

PUBLIC SERVICE  
COMMISSION

<b>IN THE MATTER OF:</b>	)	
	)	
<b>THE APPLICATION OF KENTUCKY-AMERICAN</b>	)	
<b>WATER COMPANY FOR A CERTIFICATE OF</b>	)	<b>CASE NO. 2018-00206</b>
<b>PUBLIC CONVENIENCE AND NECESSITY</b>	)	
<b>FOR THE REPLACEMENT OF A WASTEWATER</b>	)	
<b>LAGOON LINER IN OWEN COUNTY</b>	)	

**MOTION FOR EXTENSION OF TIME**


The Commission’s August 23, 2018 Order in this matter approving the proposed lagoon liner replacement project directed Kentucky-American Water Company (“KAW”) to file certain project cost information and “as-built” drawings within 60 days after substantial completion of the project.<sup>1</sup> KAW hereby reports that substantial completion of the project occurred on April 6, 2020, making the 60-day deadline today -- June 5, 2020. However, KAW needs additional time to compile the accounting cost information and classify it into the appropriate plant accounts. Therefore, KAW respectfully moves the Commission for additional time to do so by seeking an additional 31 days to file the information required by Ordering Paragraphs 6 and 7 of the Commission’s August 23, 2018 Order. If approved, the new deadline would be Monday, July 6, 2020.

---

<sup>1</sup> See Ordering Paragraphs 6 and 7 of the Commission’s August 23, 2018 Order.

Date: June 5, 2020


Lindsey W. Ingram III  
[L.Ingram@skofirm.com](mailto:L.Ingram@skofirm.com)  
Monica H. Braun  
[Monica.braun@skofirm.com](mailto:Monica.braun@skofirm.com)  
STOLL KEENON OGDEN PLLC  
300 West Vine Street, Suite 2100  
Lexington, Kentucky 40507-1801  
Telephone: (859) 231-3000  
Fax: (859) 246-3672

BY:   
Attorneys for Kentucky-American Water Company

**CERTIFICATE**

This certifies that an electronic copy of this filing has been e-mailed to the Commission in accordance with the Commission's directives in Case No. 2020-00085 and a hard copy of the filing will be submitted to the Commission in accordance with those same directives.

STOLL KEENON OGDEN PLLC

By   
Attorneys for Kentucky-American Water Company