



201 Third Street  
P.O. Box 24  
Henderson, KY 42419-0024  
270-827-2561  
www.bigrivers.com

February 22, 2010

**RECEIVED**

FEB 26 2010

PUBLIC SERVICE  
COMMISSION

Ms. Linda Faulkner  
Director, Division of Filings  
Public Service Commission  
211 Sower Boulevard  
PO Box 615  
Frankfort, KY 40602-0615

RE: Case No. 2007-00177

Dear Ms. Faulkner;

Please refer to your January 28, 2010 letter to Mr. Mark Bailey requesting report on the status of two subjects identified in the October 30, 2007 order of the Public Service Commission in this matter. Big Rivers transmitted the plan and profile sheets containing the final surveyed location of the proposed 161 kV transmission line to Ms. Stephanie Stumbo on October 17, 2008, which was prior to the commencement of construction. Big Rivers has not completed the construction of the transmission line, so no "as built" drawings or maps have been produced.

Big Rivers continues to negotiate with property owners for the acquisition of easements needed to complete the construction, and to clear brush and trees on those easements already acquired. Big Rivers anticipates completion of the project in the first half of 2011.

Please feel free to contact me should you have any questions or desire additional information.

Sincerely,

**BIG RIVERS ELECTRIC CORPORATION**

David G. Crockett  
Vice President System Operations

cc: Mark Bailey  
Al Yockey  
James Miller