

BRIGGS LAW OFFICE, PSC

1301 Clear Springs Trace | Suite 205 | Louisville, Kentucky 40223
Telephone [502] 412-9222 | Facsimile [866] 333-4563
todd@briggslawoffice.net

RECEIVED
TODD R. BRIGGS
also admitted in Colorado

March 17, 2010

MAR 19 2010

PUBLIC SERVICE
COMMISSION

Linda Faulkner
Division Director Filings
Public Service Commission
Commonwealth of Kentucky
211 Sower Boulevard
Frankfort, KY 40602

RE: Case No. 2009-00215

Dear Ms. Faulkner,

I am in receipt of your letter dated March 8, 2010 regarding the case number above and your request for the notice of construction completion. At this time construction has not been completed on the proposed tower due to a delay in obtaining NEPA approval. The anticipated construction completion date is June 13, 2010.

Please be assured that I will notify the Public Service Commission when construction is complete on this site.

Sincerely,



Todd R. Briggs