

**ROWAN WATER, INC.
110 HARGIS AVENUE
MOREHEAD, KENTUCKY 40351**

**RECEIVED
DEC 12 2012
PUBLIC SERVICE
COMMISSION**

December 11, 2012

Mr. Jeff R. Derouen
Executive Director
KY Public Service Commission
PO Box 615
Frankfort KY 40602

Re: Case No. 2012-00189
Contracts 3 & 5

Dear Mr. Derouen:

Please be advised, as required by the PSC Order in Case No. 2012-00189 that our project is now at the 50 percent completion point.

Should you need any additional information or your staff have any questions please have them contact our project engineer, Mr. Riley Sumner at 859-251-4127, ext. 18.

Sincerely,


Larry Johnson
President

C: Riley Sumner, KEG
File