



Matthew G. Bevin
Governor

Charles G. Snavely
Secretary
Energy and Environment Cabinet

Commonwealth of Kentucky
Public Service Commission
211 Sower Blvd.
P.O. Box 615
Frankfort, Kentucky 40602-0615
Telephone: (502) 564-3940
Fax: (502) 564-3460
psc.ky.gov

Daniel E. Logsdon Jr.
Vice Chairman

Robert Cicero
Commissioner

May 4, 2016

PAERIES OF RECORD:

Re: SOUTHERN Water and Sewer District
Case No. 2015-00192

Attached is a letter from Dean Hall, Manager of Southern Water and Sewer District, concerning the progress being made on Kentucky Transportation Cabinet Right-of-Way. A hard copy of the letter was not filed. The purpose of this memo is to file the letter of April 7, 2016 into the case.

Sincerely,

A handwritten signature in cursive script that reads "Linda Faulkner".

Linda Faulkner
Filings Director

SOUTHERN WATER & SEWER DISTRICT

P.O. Box 610
245 KY Rt. 680
McDowell, KY 41647

Ph. (606) 377-9296

Fax. (606) 377-9286

April 7, 2016

Kentucky Public Service Commission
Attn. Ms. Linda Faulkner, Filing Director
109 Lorraine St.
Pikeville, KY 41501


RE: Southern Water & Sewer District
Case No. 2015-00192

Ms. Faulkner,

This letter is in response to your email on March 30, 2016. Construction commenced on the project on August 20, 2015. We have not yet reached fifty percent completion as of yet. Construction activities were halted due to weather and work being performed on Kentucky Transportation Cabinet Right-of-Way from January 22, 2016 to April 1, 2016. At the time of construction being halted construction for the water transmission main was at 40% complete.

Please feel free to contact me if you have any questions or need additional information.

Sincerely,



Mr. Dean Hall, Manager
Southern Water and Sewer District

Pc: Kentucky Engineering Group, PLLC
File

*Southern Water & Sewer District
245 Kentucky Route 680
P. O. Box 610
McDowell, KY 41647

*Honorable W. Randall Jones
Attorney at Law
Rubin & Hays
Kentucky Home Trust Building
450 South Third Street
Louisville, KENTUCKY 40202