



STOLL
KEENON
OGDEN
PLLC

DAMON R. TALLEY
PH: 270-358-3187
FAX: 270-358-9560
damon.talley@skofirm.com

PO Box 150
112 N. LINCOLN BLVD.
HODGENVILLE, KY 42748

May 11, 2017

RECEIVED

MAY 15 2017

Public Service
Commission

Dr. Talina R. Mathews
Executive Director
Public Service Commission
P.O. Box 615
Frankfort, KY 40602

RE: Case No. 2016-00148
Hardin County Water District No. 2
(Construct, Finance, Rates; 278.023)


Construction Over 50% Complete

Dear Dr. Mathews:

Pursuant to Ordering Paragraph 10 of the Commission's May 13, 2016 Order, Hardin County Water District No. 2 hereby notifies the Commission that the construction of the Project for which the CPCN was granted is now more than 50% complete. As of the last monthly Progress Meeting, the Project was approximately 70% complete.

Should you need any additional information, please let me know.

Yours truly,
STOLL KEENON OGDEN PLLC


Damon R. Talley

DRT:vl
cc:Hardin County Water District No. 2

17/HCWD2/Letter-Mathews/5-11-17