



RECEIVED

FEB 06 2018  
PUBLIC SERVICE  
COMMISSION

DAMON R. TALLEY  
PH: 270-358-3187  
FAX: 270-358-9560  
damon.talley@skofirm.com

PO Box 150  
112 N. LINCOLN BLVD.  
HODGENVILLE, KY 42748

February 6, 2018

Ms. Gwen R. Pinson  
Executive Director  
Public Service Commission  
P.O. Box 615  
Frankfort, KY 40602

**Construction Not Substantially Completed**

RE: Case No. 2016-00148  
Hardin County Water District No. 2  
(Construct, Finance, Rates; 278.023)


Dear Ms. Pinson:

Hardin County Water District No. 2 hereby notifies the Commission that the Project for which the CPCN was granted is not yet substantially completed. The Project should be substantially completed on or before June 30, 2018.

Within 60 days after substantial completion, Hardin County Water District No. 2 will file documentation of the total costs of the Project and a copy of the "as-built" plans with the Commission as required by Ordering Paragraphs 7 and 8 of the May 13, 2016 Order.

Should you need any additional information, please let me know.

Yours truly,  
STOLL KEENON OGDEN PLLC

  
Damon R. Talley

DRT:vl  
cc:Hardin County Water District No. 2  
18/HCWD2/Letter-Pinson/2-6-18