

DOC11R

Case Management System - KY Public Service Commission*Regular Cases Before the Commission as of May 13, 2025***2020-00079**

RECEIVED: 03/19/20

FILED: 03/19/20

FINAL: 04/08/20

REOPENED:

SUSPENSION DATE:

CASE CODE

278.023: Construct, Finance, Rates

UTILITIES:

Laurel County Water District #2

INDEX OF EVENTS:

| | |
|----------|--|
| 02/25/21 | Order Entered: 1. The motion of Laurel District No. 2 is granted. 2. Laurel District No. 2 shall comply with the final Order entered in this matter on April 8, 2020, by October 8, 2021. |
| 02/15/21 | POST CASE: James Lee Mudd Jr. Laurel County Water District No. 2 Notice of the Start of Construction |
| 02/15/21 | POST CASE: James Lee Mudd Jr. Laurel County Water District No. 2 Notice that Construction is approximately 50% Complete |
| 02/10/21 | POST CASE: W. Randall Jones Laurel County Water District No. 2 Motion for Extension of Time |
| 04/08/20 | Final Order Entered: 1. Laurel District No. 2 is granted a CPCN for the proposed project as submitted. 2. Laurel District No. 2's proposed plan of financing is approved. 3. Laurel District No. 2 is authorized to issue Waterworks Revenue Bonds loan not to exceed \$2,200,000 (\$1,850,000 initial and \$350,000 subsequent) from USDA/RD. 4. The proceeds from the Bond Issuance shall be used only for the purposes specified in Laurel District No. 2's application. 5. Laurel District No. 2 is authorized to obtain a grant not to exceed \$500,000 from the USDA/RD. 6. Laurel District No. 2 shall obtain approval from the Commission prior to performing any additional construction not expressly authorized by this Order. 7. Notwithstanding ordering paragraphs 4 and 6, if surplus funds remain after the approved construction has been completed, Laurel District No. 2 may use such surplus to construct additional plant facilities if USDA/RD approves of the use and the additional construction, and it will not result in a change in Laurel District No. 2's rates for service. Laurel District No. 2 shall provide written notice of additional construction in accordance with 807 KAR 5:069, Section 4. 8. Laurel District No. 2 shall file with documentation of total costs of this project, including cost of construction and all other capitalized costs (e.g., engineering, legal, and administrative), within 60 days of the date that construction is substantially completed. |
| 03/25/20 | W. Randall Jones Laurel County Water District No. 2 Affidavit of Publication |
| 03/25/20 | No deficiency letter |
| 03/19/20 | W. Randall Jones Laurel County Water District No. 2 Application and Exhibits and Supporting Documentation |
| 03/12/20 | Acknowledge Receipt of Filing |
| 03/12/20 | Laurel County Water District No. 2 Notice of Intent to File an Application for a Certificate of Public Convenience and Necessity to Construct a System Improvements Project and an Order Approving a Change in Rates and Authorizing the Issuance of Securities pursuant to KRS 278.023 Using Electronic Filing Procedures |

 Total Number of Cases: 1