

DOC11R

Case Management System - KY Public Service Commission*Regular Cases Before the Commission as of April 03, 2025***2009-00325**

RECEIVED: 09/03/09

FILED: 09/03/09

FINAL: 12/22/09

REOPENED:

SUSPENSION DATE:

CASE NATURE: Temporary Transmission Facilities in Hardin County, KY

CASE CODE

Construct

UTILITIES:

Kentucky Utilities Company

HEARINGS:

10/13/09 Informal Conference

INDEX OF EVENTS:

02/11/11 POST CASE: KU's As-Built Map/CD for CDH Line in Hardin County, KY
12/22/09 Order Entered:
(1) KU is granted CPCNs to construct and operate the proposed temporary transmission lines in Hardin County, Kentucky as set forth in its application.
(2) KU shall file "as-built" drawings or maps within 60 days of completion of the construction authorized by this Order.

11/24/09 Order Entered:
(1) Petitioners' motion requesting a hearing is denied as moot.
(2) KU is not obligated to respond to the data requests issued by Petitioners.

11/13/09 Order Entered: Petition to intervene is denied
11/09/09 CDH Preserve, Cunningham, Monroe and Jent's Request for Supplemental Data
11/04/09 CDH Preserve, LLC, Dennis Cunningham, et al request for formal hearing
11/04/09 KU's Verification Page for Edwin R. Staton
10/30/09 KU's Response to Staff's First Data Request dtd 102109
10/26/09 Memorandum dated 10/26/09 for Informal Conference of 10/13/09; Comments, if any, due within five days of receipt of letter.

10/23/09 KU's Objection and Response to Motion for Leave to Intervene
10/21/09 Commission Staff's First Data Request
10/16/09 CDH Preserve, Cunningham, Monroe & Jent Motion For Leave To Intervene
10/13/09 Final Report on Review LG&E Documentation Regarding Temporary Facilities Related to the Mill Creek - Hardin 345 kV Transmission Line

10/08/09 Order Entered:
An informal conference is scheduled on October 13, 2009 at 1:00 p.m. in Conference Room 2 of the Commission's offices at 211 Sower Blvd, Frankfort, Kentucky.

10/01/09 KU's Motion for Informal Conference
09/29/09 Order Entered:
(1) The time period in which the Commission must issue its decision in this case is extended from 90 days to 120 days, or January 1, 2010.
(2) The attached procedural schedule shall apply to the processing of this case.

09/21/09 Order Entered:
(1) KU is required to obtain a Certificate for the construction of the proposed temporary transmission line segments described in its application.
(2) A procedural schedule shall be entered in this case within two weeks of the date of this Order.

09/15/09 No Deficiency Letter
09/04/09 Acknowledge Receipt of Filing
09/03/09 APPLICATION OF KENTUCKY UTILITIES COMPANY CONCERNING THE NEED TO OBTAIN CERTIFICATES OF PUBLIC CONVENIENCE AND NECESSITY FOR THE CONSTRUCTION OF TEMPORARY TRANSMISSION FACILITIES IN HARDIN COUNTY, KENTUCKY

08/03/09 LG&E's notice of intent to file application concerning the need to obtain CPC&N for the construction of temporary transmission facilities in Hardin County, KY
08/03/09 Acknowledge Receipt of Notice of Intent