

DOC11R

Case Management System - KY Public Service Commission*Regular Cases Before the Commission as of April 26, 2026***2010-00093**

RECEIVED: 02/26/10

FILED: 02/26/10

FINAL: 04/21/10

REOPENED:

SUSPENSION DATE:

CASE NATURE: Memorial Parkway Treatment Plant Advanced Treatment Facility Phase II

CASE CODE

Construct

UTILITIES:

Northern Kentucky Water District

INDEX OF EVENTS:

07/29/13 POST CASE: Northern Kentucky Water District As Built Drawings and Certification of Completion
05/31/11 POST CASE: NKWD's Update on Project Completion
04/21/10 Final Order Entered:
(1) NKWD is granted a Certificate to proceed with the proposed construction as set forth in its application. (2) NKWD shall notify the Commission prior to performing any additional construction not expressly authorized by this Order. (3) Any deviation from the construction approved shall be undertaken only with the prior approval of the Commission. (4) NKWD shall file a copy of the "as-built" drawings and a certified statement by a professional engineer that the construction has been satisfactorily completed in accordance with the contract plans and specifications within 60 days of the substantial completion of the construction certificated herein. 5) NKWD shall require construction to be inspected under the general supervision of a licensed professional engineer . (6) Any documents filed in the future pursuant to Ordering Paragraphs 4 and 5 shall reference this case number and shall be retained in the utility's general correspondence file.

04/21/10 Memorandum dated 4/21/10 for Telephone Conference Call of 4/19/10; Comments, if any, due within five days of receipt

03/08/10 No Deficiency Letter
03/04/10 NKWD's disk containing Plans, Drawings and Specs
03/02/10 Acknowledge Receipt of Filing
02/26/10 Northern Kentucky Water District's application for approval of The Memorial Parkway Treatment Plant Advanced Treatment Facility Phase II and issuance of a certificate of convenience and necessity

Total Number of Cases: 1