

DOC11R

Case Management System - KY Public Service Commission*Regular Cases Before the Commission as of July 18, 2024***2014-00027**

RECEIVED: 01/29/14

FILED: 06/02/14

FINAL: 06/20/14

REOPENED:

SUSPENSION DATE:

CASE CODE

Construct

UTILITIES:

Navitas KY NG, LLC

HEARINGS:

06/10/14 Teleconference

INDEX OF EVENTS:

06/20/14 Order Entered:
 1. Navitas is granted a CPCN for the construction project set forth in the Application.
 2. The Agreement between Navitas and Keystone is reasonable and is approved.
 3. Navitas shall, no later than 90 days after the completion of the project, file with the Commission a statement of the actual costs of the construction.
 4. Navitas shall not incur any long-term indebtedness associated with this project without applying to the Commission for approval pursuant to KRS 278.300.
 5. Any documents filed pursuant to ordering paragraph 3 of this Order shall reference the number of this case and shall be retained in the utility's general correspondence file.

06/16/14 Memorandum dated 6/16 for Informal Conference of 6/10; Comments, if any, due within 5 days of receipt

06/09/14 COMMISSION STAFF'S NOTICE OF INFORMAL CONFERENCE

06/04/14 Deficiency cured letter

06/02/14 Navitas KY NG Response to PSC Request for Supplemental Information

05/16/14 Still Deficient Letter

05/09/14 Navitas KY NG Response to PSC Staffs Request for Supplemental Information
 Disk and Large Maps enclosed

02/25/14 Navitas KY NG LLC Response to PSC's Letter Regarding Application for CPCN for Pipeline Construction

02/11/14 Deficiency Letter info due 2/25

01/29/14 Acknowledge Receipt of Filing

01/29/14 APPLICATION OF NAVITAS KY NG, LLC FOR CERTIFICATE OF PUBLIC CONVENIENCE AND NECESSITY FOR ITS PIPELINE, CONSTRUCTION WORK PLAN IN CLINTON COUNTY, KENTUCKY

 Total Number of Cases: 1