

DOC11R

Case Management System - KY Public Service Commission*Regular Cases Before the Commission as of May 26, 2026***2024-00348**

RECEIVED: 11/08/24

FILED: 11/18/24

FINAL: 01/07/25

REOPENED:

SUSPENSION DATE:

CASE CODEFinancing
Construct**UTILITIES:**

Western Pulaski County Water District

INDEX OF EVENTS:

05/15/25 POST CASE: Randy Jones Western Pulaski County Water District Executed KIA Assistance Agreement

01/07/25 Final Order Entered: 1. Western Pulaski District is granted a CPCN to replace an existing 300,000-gallon elevated water storage tank with a new 1,000,000-gallon elevated composite water storage tank and 600 LF of 12-inch ductile iron water main, as proposed in its application. 2. Western Pulaski District shall immediately notify the Commission upon knowledge of any material changes to the projects, including but not limited to increase in cost and any significant delays. 3. Any material deviation from the construction approved by this Order shall be undertaken only with prior approval of the Commission. 4. Western Pulaski District shall file with the Commission documentation of total costs of the projects, including the cost of construction and all other capitalized costs (e.g., engineering, legal, administrative, etc.) within 60 days of the date that the construction authorization under this CPCN is substantially completed. Construction costs shall be classified into appropriate plant accounts in accordance with the Uniform System of Accounts for water utilities prescribed by the Commission. 5. Western Pulaski District shall file a certified statement that the construction has been satisfactorily completed in accordance with the construction plans and specifications within in 60 days of the substantial completion of the construction discussed herein.

12/11/24 Randy Jones Western Pulaski County Water District Exhibits

12/09/24 Randy Jones Western Pulaski County Water District Response and Submittal Letter

12/02/24 COMMISSION STAFF'S FIRST REQUEST FOR INFORMATION TO WESTERN PULASKI COUNTY WATER DISTRICT

11/27/24 Order Entered: 1. The procedural schedule set forth in the Appendix to this Order shall be followed. 2. Western Pulaski District shall respond to all requests for information propounded by Commission Staff, whether identified on the procedural schedule or otherwise, as provided in those requests. 3. Any party filing a paper with the Commission shall file an electronic copy in accordance with the electronic filing procedures set forth in 807 KAR 5:001, Section 8. Electronic documents shall be in portable document format (PDF), shall be searchable, and shall be appropriately bookmarked. The Commission directs the parties to the Commission's July 22, 2021 Order in Case No. 2020-000854 regarding filings with the Commission.

11/21/24 Deficiency cured letter

11/18/24 Randy Jones Western Pulaski County Water District Bid Extension Letter

11/15/24 Randy Jones Western Pulaski County Water District Response

11/14/24 Deficiency letter, information due 11/24/2024

11/08/24 Randy Jones Western Pulaski County Water District Application and Supporting Documents

10/28/24 Acknowledge Receipt of Filing

10/28/24 Western Pulaski County Water District Notice of Intent to File an Application for the Issuance of a Certificate of Public Convenience and Necessity to Construct a Water System Improvements Project and an Order Authorizing the Issuance of Securities pursuant to the Provisions of KRS 278.020, KRS 278.300, and 807 KAR 5:001 Using Electronic Filing Procedures