

COMMONWEALTH OF KENTUCKY
BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

REQUEST OF AIRVIEW ESTATES, INC. TO MODIFY)
CONSTRUCTION SCHEDULE FOR PLANT) CASE NO.
IMPROVEMENTS FINANCED THROUGH A) 2005-00050
CUSTOMER SURCHARGE)

O R D E R

Motion having been made and the Commission finding good cause, IT IS HEREBY ORDERED that each deadline set forth in the Commission's February 14, 2005 Order is extended up to and including April 15, 2005.

Done at Frankfort, Kentucky, this 7th day of April, 2005.

By the Commission

ATTEST:


Executive Director