

**EXHIBIT D**  
**PROJECT SCHEDULE & KEY DATES**

Performance Schedule

**Guaranteed Delivery Milestones and Guaranteed Delivery Milestone Dates**  
(Shall submit per applicable Unit)

Contractor shall commence performance of the Work on the Effective Date and shall complete Work not later than [REDACTED]

2. **Major** deliveries shall not commence prior to [REDACTED].

Deliveries shall be completed no later than the following:  
Start [REDACTED] Complete [REDACTED]

4. Contractor shall notify KU of all Subcontractors to be utilized in performance of Work at least forty-eight (48) hours prior to start of Work. Subcontractors will be denied access to KU facilities without the required notification.

Dates:

<b>Item</b>	<b>Date</b>
Scheduled Mechanical Completion	[REDACTED]
Guaranteed Substantial Completion	[REDACTED]
Commercial Operation	[REDACTED]
Guaranteed Final Completion	[REDACTED]

**Scheduled Outages**

<u><b>Unit</b></u>	<u><b>Start Week of</b></u>	<u><b>End Week of</b></u>
Fly Ash System availability:		
[REDACTED]		

[REDACTED]

[REDACTED]

Gypsum & Bottom Ash availability:

Will only require a system outage for each unit, which will be coordinated with KU. The system tie-in will be scheduled for contractual purposes as completed by [REDACTED]

### **Agreement Schedule**

The following Level I schedule is the basis of the Agreement. The Schedule is to be submitted per applicable Unit and as an aggregate schedule in Primavera P6 and PDF format.