

EXHIBIT P - PERMITS

Contractor shall assist Owner in obtaining and maintaining the necessary permits required in the name of Owner and shall obtain and maintain all other permits and licenses as applicable. Critical permits required for the development, design, engineering, financing, procurement, construction and operation of the Project, include but are not limited to those detailed below.

Owner's Responsibility:

Owner has the responsibility for obtaining and maintaining the Permits listed in the table below.

Permit	Agency	Status	Required Date
Construction Permit	Louisville Metro Air Pollution Control District (LMAPCD)	Permit application submitted on 6/12/2011.	Required for the commencement of construction. To be issued prior to Full Notice to Proceed.
Title V Operating Permit	LMAPCD	Permit application submitted on a 5 year cycle. Application will be submitted following construction of Cane Run 7.	Required prior to Commercial Operation.
Acid Rain Permit	LMAPCD	Permit application to be submitted no later than 24 months prior to commencing operations.	Required prior to Commercial Operation.
Kentucky Pollutant Discharge Elimination System (KPDES) Permit	Kentucky Division of Water (KYDOW)	Amendment to existing permit to be submitted one year prior to startup.	Required prior to System operation.
Spill Prevention, Control and Countermeasures (SPCC) Plan	KYDOW	Existing plan will be updated as needed during construction, unit start-up & operation.	Required for the commencement of construction. To be issued prior to Full Notice to Proceed.
Groundwater Protection Plan	KYDOW	Existing plan will be updated as needed during construction, unit start-up & operation.	Required for the commencement of construction. To be issued prior to Full Notice to Proceed.
Above Ground Storage Tank (AST) Permit	State Fire Marshall	To be submitted prior to construction, if needed.	Required for the commencement of construction. To be issued prior to Full Notice to Proceed.

Permit	Agency	Status	Required Date
Certificate of Public Convenience and Necessity for Construction of Utilities	Kentucky Public Service Commission (KYPSC)	Submitted on 9/15/2011. Completed	Required for the commencement of construction. To be issued prior to Full Notice to Proceed.
Cumulative Environmental Assessment	Kentucky Energy and Environment Cabinet (KYEEC)	Submitted on 9/15/2011. Completed	Required for the commencement of construction. To be issued prior to Full Notice to Proceed.
Section 404 or Nationwide Permit (NWP 39 – Commercial and Institutional Developments)	Army Corp of Engineers	Nationwide Permit Application to be submitted July 2012. A contingency Section 404 permit application will be developed in parallel.	Required for the commencement of construction. To be issued prior to Full Notice to Proceed.
Flood Wall Crossing	Army Corp of Engineers	Permit for new service water line and cooling tower blow down line	Prior to system operation

Contractor' Responsibility:

Contractor shall [REDACTED] all construction related Permits, certificates, or licenses listed below which are required in connection with the performance of the Work. Contractor secured Permits include those listed in the following table:

Permit	Agency	Status	Required Date
HRSO Heavy Haul	KYDOT	To be submitted and obtained prior to shipment of modules to site.	Required for the delivery to site of the HRSO Modules and Drums. To be issued prior to transporting
Spill Prevention, Control and Countermeasures (SPCC) Plan	KYDOW	Existing plan will be updated as needed during construction, unit start-up & operation.	Required for the commencement of construction. To be issued prior to Full Notice to Proceed.
Above Ground Storage Tank (AST) Permit	State Fire Marshall	To be submitted prior to construction, if needed.	Required for the commencement of construction. To be issued prior to Full Notice to Proceed.

Permit	Agency	Status	Required Date
Groundwater Protection Plan	KYDOW	Existing plan will be updated as needed during construction, unit start-up & operation.	Required for the commencement of construction. To be issued prior to Full Notice to Proceed.
Site Clearing Permit	Metropolitan District Sewer	To be submitted prior to construction, if needed.	Required for the commencement of construction. To be issued prior to Full Notice to Proceed.