



Change Request Form

Operating Company: Kentucky Power		Contract #: 027539190034X110
Project / Program: Residential Efficient Products		Date: 04/01/15
Change Requestor: Scott Bishop		Change #: CO0401151
Change Category (Check all that apply):		
<input type="checkbox"/> Schedule <input checked="" type="checkbox"/> Cost <input checked="" type="checkbox"/> Scope <input type="checkbox"/> Requirements / Deliverables <input type="checkbox"/> Testing / Quality <input type="checkbox"/> Resources <input type="checkbox"/> Other (please describe in Section)		
Fully Describe the Change Being Requested: CLEAResult will increase the 2015 target number of sales for standard CFL bulbs by [REDACTED]. The total incremental increase in sales and administration cost is [REDACTED] (Incentive cost [REDACTED] Administration cost [REDACTED]).		
Describe the Reason for the Change: Kentucky Power requested CLEAResult for possible increase of sales for this program. CLEAResult submitted a proposal for sales that would allow Kentucky Power to reach market capacity for CFLs. Budget proposal is attached.		
Indicate Impact On:		
Hours: _____ Duration (Days) _____ Cost (\$) [REDACTED] Revised End Date _____		
Disposition:		
<input checked="" type="checkbox"/> Approve <input type="checkbox"/> Approved with Conditions <input type="checkbox"/> Reject <input type="checkbox"/> Defer <input type="checkbox"/> More Info		
Change Approval		
Name	Signature	Date
Ronie Wohrhas		4-21-15
Name	Signature	Date
Peter Feroli		4/30/15