






## Change Request Form

Operating Company: Kentucky Power	Contract #: 027539190000X103 Work Authorization #: 027539190034X110	
Project / Program: Residential Efficient Products	Date: 8/10/2016	
Change Requestor: Scott Bishop	Change #: CO0810164	
Change Category (Check all that apply):		
<input type="checkbox"/> Schedule <input checked="" type="checkbox"/> Cost <input type="checkbox"/> Scope <input checked="" type="checkbox"/> Requirements / Deliverables <input type="checkbox"/> Testing / Quality <input checked="" type="checkbox"/> Resources <input type="checkbox"/> Other (please describe in Section)		
Fully Describe the Change Being Requested:		
Decrease the 2017 Incentive Budget from [REDACTED]		
Decrease the 2017 Total Budget (Admin + Incentives) from [REDACTED]		
Decrease the 2017 Gross Annual MWh Savings Goal from [REDACTED]		
Describe the Reason for the Change:		
This change request serves to align the contract and 2017 goals for AEP and CLEAResult with the most up-to-date market conditions and product availability.		
Indicate Impact On:		
Hours: _____ Duration (Days) _____ Cost (\$) - \$45,506 Revised End Date _____		
Disposition:		
<input checked="" type="checkbox"/> Approve <input type="checkbox"/> Approved with Conditions <input type="checkbox"/> Reject <input type="checkbox"/> Defer <input type="checkbox"/> More Info		
Change Approval		
KENTUCKY POWER COMPANY		
Name Ranie K. Wohulhas	Signature 	Date 8/30/16
CLEAResult CONSULTING INC.		
Name Victor Pisani	Signature 	Date 9/14/16

## Change Request Form

Operating Company: Kentucky Power	Contract #: 027539190000X103 Work Authorization#: 027539190034X110	
Project / Program: Residential Efficient Products	Date: 8/10/2016	
Change Requestor: Scott Bishop	Change #: CO0810163	
Change Category (Check all that apply):		
<input type="checkbox"/> Schedule <input checked="" type="checkbox"/> Cost <input type="checkbox"/> Scope <input checked="" type="checkbox"/> Requirements / Deliverables <input type="checkbox"/> Testing / Quality <input checked="" type="checkbox"/> Resources <input type="checkbox"/> Other (please describe in Section)		
Fully Describe the Change Being Requested:		
Decrease the 2016 Incentive Budget from [REDACTED]		
Decrease the 2016 Total Budget (Admin + Incentives) from [REDACTED]		
Decrease the 2016 Gross Annual MWh Savings Goal from [REDACTED]		
Describe the Reason for the Change:		
This change request serves to align the contract and 2016 goals for AEP and CLEAResult with the most up-to-date market conditions and product availability.		
Indicate Impact On:		
Hours: _____ Duration (Days) _____ Cost (\$) - \$87,172 Revised End Date _____		
Disposition:		
<input checked="" type="checkbox"/> Approve <input type="checkbox"/> Approved with Conditions <input type="checkbox"/> Reject <input type="checkbox"/> Defer <input type="checkbox"/> More Info		
Change Approval		
KENTUCKY POWER COMPANY		
Name	Signature	Date
Ranie K. Wohnhas		8/30/16
CLEAResult CONSULTING INC.		
Name	Signature	Date
 Victor Pisani		7/14/16