

Rick E. Lovekamp

Sr. Manager Regulatory Strategy/Policy
State Regulation and Rates
O 502-627-3780
rick.lovekamp@lge-ku.com



Linda C. Bridwell, PE
Executive Director
Kentucky Public Service Commission
211 Sower Boulevard
Frankfort, Kentucky 40601-8294

July 15, 2026

**RE: Electronic Application of Louisville Gas and Electric Company for an Adjustment of Its Electric and Gas Rates and for Certificates of Public Convenience and Necessity
Case No. 2016-00371**

Dear Ms. Bridwell:

Pursuant to Ordering Paragraph 11 of the Commission's June 22, 2017 Order issued in the above-referenced proceeding, Louisville Gas and Electric Company ("LG&E") is providing the actual costs of construction for the Bullitt County pipeline no later than 90 days after completion. LG&E notified the Commission on June 17, 2026 that the Bullitt County Pipeline construction had been satisfactorily completed on April 17, 2026 in accordance with the plans and specifications. The costs for the construction of the Bullitt County pipeline is estimated to be \$93.8 million. This amount represents actual costs as of June 30, 2026 and \$2.4 million estimate for final restoration and construction costs.

In accordance with 807 KAR 5:001, Section 8 and the Commission's Order of July 22, 2021 in Case No. 2020-00085, I certify that the electronic filing has been transmitted to the Commission on July 15, 2026 and that there are currently no parties in this proceeding that the Commission has excused from participation by electronic means.

Should you have any questions regarding the enclosed, please do not hesitate to contact me.

Sincerely,

A handwritten signature in blue ink that reads "Rick E. Lovekamp". The signature is fluid and cursive, with the first name "Rick" and last name "Lovekamp" clearly legible.

Rick E. Lovekamp