

Rick E. Lovekamp

Sr. Manager Regulatory Strategy/Policy
State Regulation and Rates
O 502-627-3780
rick.lovekamp@lge-ku.com



Linda C. Bridwell, PE
Executive Director
Kentucky Public Service Commission
211 Sower Boulevard
Frankfort, Kentucky 40601-8294

September 3, 2025

RE: Electronic Application of Louisville Gas and Electric Company for an Adjustment of Its Electric and Gas Rates and for Certificates of Public Convenience and Necessity Case No. 2016-00371

Dear Ms. Bridwell:

Pursuant to Ordering Paragraph 14 of the Commission's June 22, 2017 Order issued in the above-referenced proceeding, please accept Louisville Gas and Electric Company's written notice to the Commission that it has reached the 50 percent completion point in construction of the Bullitt County pipeline project.

In accordance with 807 KAR 5:001, Section 8 and the Commission's Order of July 22, 2021 in Case No. 2020-00085, I certify that the electronic filing has been transmitted to the Commission on September 3, 2025 and that there are currently no parties in this proceeding that the Commission has excused from participation by electronic means.

Should you have any questions regarding the enclosed, please do not hesitate to contact me.

Sincerely,

A handwritten signature in blue ink, which appears to read 'Rick E. Lovekamp', is written over a light blue horizontal line.

Rick E. Lovekamp