

DATA REQUEST

- 4-1** Refer to the Contract for Firm Electric Service Between Kentucky Power Company and Braidy Industries Inc. (Braidy), attached as Exhibit 2 to the application, at Article 6.11. This provision requires Braidy, to provide reasonable assurance in writing by April 1, 2019, to Kentucky Power that sufficient financing has been secured to complete construction of the facilities as described in the contract.
- a. State whether Braidy has provided the written notice as specified by Article 6.11 of the contract.
- b. If Braidy has provided the requisite written notice, provide a copy of that notice.
- c. If Braidy has not provided the requisite written notice, provide an update as to when Kentucky Power anticipates that Braidy will provide written notice regarding the securing of financing to complete the Braidy facilities.

RESPONSE

Kentucky Power meets with Unity (formerly Braidy Industries) bi-weekly to discuss pertinent facets of the project. This includes but is not limited to:

- Efforts to secure financing;
- Status of facilities' design;
- Acquisition of equipment and lead times for key materials;
- Construction path as it relates to supply chain constraints;

Despite these bi-weekly meetings Unity has not provided Kentucky Power any additional information other than provided in the Company's quarterly updates in Case No. 2018-00072.

- a. and b. Unity has not provided the written notice as specified by Article 6.11 of the contract.

Kentucky Power Company
KPSC Case No. 2018-00418
Commission Staff's Fourth Set of Data Request
Dated February 18, 2022
Page 2 of 2

c. Kentucky Power cannot provide an estimated date in which Unity will provide its written notice regarding the securing of financing to complete its facilities. Please see KPCO_R_KPSC_4_1_Attachment1 which provides copies of the quarterly updates in Case No. 2018-00072 regarding Unity's attempts to obtain financing to complete the Unity facilities through December 2021.

In 2018 Kentucky Power began pre-engineering activities for the Unity project. Unity executed a letter of commitment to cover the costs of the pre-engineering activities. In 2019 the majority of pre-engineering activities concluded and Kentucky Power paused any further activity on the project.

Witness: Brian K. West

COMMONWEALTH OF KENTUCKY
BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

Electronic Application Of Kentucky Power)
Company For A Certificate Of Public Convenience)
And Necessity To Construct A 138 kV) Case No. 2018-00072
Transmission Line In Boyd County, Kentucky)
(EastPark 138 kV Transmission Line (Phase 1)))

Kentucky Power Company's Second Quarter 2020 Status Report


Kentucky Power Company ("Kentucky Power") provides the following report on the status of Braidy Industries, Inc.'s ("Braidy") efforts to secure financing to complete construction of the facilities to be built in EastPark Industrial Park, and of Kentucky Power's land acquisition for the transmission line and substation:

1. Braidy has not provided Kentucky Power with reasonable assurance in writing that it has secured sufficient financing to complete construction of its facilities described in the Contract for Firm Electric Service Between Kentucky Power Company and Braidy Industries, Inc. Braidy confirmed that it continues to work to secure financing to complete construction of the facilities described in the contract. Braidy further indicated that following the June 2020 settlement with Braidy's former Chairman and CEO, Braidy focused its overall strategy to better align with the goal of building an aluminum rolling mill in eastern Kentucky. Although Braidy indicated it currently was unable to provide an estimate of when sufficient financing would be secured, it has been working to finalize financing for the mill and has seen an uptick in both large and strategic investor interest recently.

2. Kentucky Power has acquired 21 of the 22 parcels required for the substation and transmission line as of July 13, 2020. Please see EXHIBIT 1 to this status report for further details of Kentucky Power's property acquisition. The outstanding parcel is the proposed substation site and a related easement.

3. Kentucky Power will file its next status report following the close of the third quarter of 2020.

Respectfully submitted,



Mark R. Overstreet
Katie M. Glass
STITES & HARBISON PLLC
421 West Main Street
P. O. Box 634
Frankfort, Kentucky 40602-0634
Telephone: (502) 223-3477
Facsimile: (502) 779-8349
moverstreet@stites.com
kglass@stites.com

COUNSEL FOR KENTUCKY POWER
COMPANY

Exhibit 1

As of 07/13/2020

Line List #'s	Detail of # of Parcels	Parcel Ref #'s
22	Total Parcels	
6	Roads - Permits	2, 3, 5, 7, 13, 20
1	Andrea Rae Carmon	12
5	BCG Land, LLC	9AR, 10, 11, 16AR, 17AR
1	Braidy Industries, Inc.	23
1	Brian Keith Miles	21
1	George L Brown and Nancy L Brown	15AR
1	Glen Williams	6AR
1	Howard F. Moore	14
1	James L. Jones	19
1	Kings Crossing, LLC	8
1	Patrick G. Beaman and Toni Beaman	18
1	Robert E. Meade, Jr.	22
1	SWVA Kentucky, LLC	1
13	Total Different property owners	
1	Permit - not required	5 - crossing permit n/a
20	Total acquired parcels as of 07/13/2020	
1	Remaining easement as of 7/13/2020	23
	Parcels acquired as of 07/13/2020	

Moore Hollow 138kV Extension Line List

Line List As of 7/13/2020						
Tax Map No.	Parcel Ref for Map	Name & Address	Phone No.	County	Survey Permission Signed	Encasement Status
019-01-00-005.00		SWVA Kentucky, LLC 7575 West Jefferson Blvd 1 Fort Wayne, IN 46904		Boyd	10/17/2018	10/17/2018
		2 CSX Transportation Inc		Boyd		10/18/2018
		3 Williams Creek		Boyd		N/A
		5 US Route 60		Boyd		8/26/2019
009-01-00-056.00	6AR	Glen Williams 2447 W Midland Trail Rush, KY 41168		Boyd		11/13/2018
002-00-00-003.00		7 Commonwealth of Kentucky	Rachel Catchings 606-845-2551	Boyd		8/12/2019
002-00-00-004.00		Kings Crossing LLC PO Box 1699 8 Ashland, KY 41105	E.B. Lowman 606-232-7492	Boyd	1/17/2018	10/25/2018
Addington Rd	9AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
002-00-00-004.01		10 BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-026.00		11 BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-026.03		12 Andrea Rae Carmon 1152 Terry St Raceland, KY 41169	606-928-9964	Boyd	1/10/2018	10/9/2019
		13 Straight Creek Rd		Boyd		12/10/2018
001-00-00-027.00		14 Howard F Moore 3327 W Straight Creek Ashland, KY 41102	606-922-6842	Boyd	1/12/2018	9/27/2018
001-00-00-018.00	15AR	George L Brown and Nancy L Brown 3330 Buena Vista Dr Ashland, KY 41102	606-831-4727	Boyd	1/23/2018	9/27/2018
001-00-00-029.00	16AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-043.00	17AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-028.00		18 Patrick G Beaman and Toni Beaman 3519 Straight Creek Rd Ashland, KY 41102	606-694-3448	Boyd	1/10/2018	9/19/2018
001-00-00-011.00		19 James L. Jones 3022 W Buena Vista Rd Ashland, KY 41102	606-939-1464	Boyd	1/9/2018	9/17/2018
		20 Buena Vista Dr		Boyd		12/10/2018
001-00-00-012.01		21 Brian Keith Miles 3111 Buena Vista Rd Ashland, KY 41102	606-371-0917	Boyd	1/12/2018	10/5/2018
001-00-00-017.00		22 Robert E Meade, Jr 2056 Huckleberry Circle Lexington, KY 40514	859-608-6565	Boyd	1/25/2018	9/19/2018
001-00-00-010.01		23 Braidy Industries, Inc 1544 Winchester Ave, Third Floor Ashland, KY 41101		Boyd	4/18/2018	

COMMONWEALTH OF KENTUCKY
BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

Electronic Application Of Kentucky Power)
Company For A Certificate Of Public Convenience)
And Necessity To Construct A 138 kV) Case No. 2018-00072
Transmission Line In Boyd County, Kentucky)
(EastPark 138 kV Transmission Line (Phase 1)))

Kentucky Power Company's Third Quarter 2020 Status Report

Kentucky Power Company ("Kentucky Power") provides the following report on the status of Braidy Industries, Inc.'s ("Braidy") efforts to secure financing to complete construction of the facilities to be built in EastPark Industrial Park, and of Kentucky Power's land acquisition for the transmission line and substation:


1. Kentucky Power contacted Braidy in October 2020 in connection with the preparation of this report. Braidy subsequently announced on October 15, 2020 that it was changing its name to Unity Aluminum ("Unity") and publicly provided other developments. *See https://www.dailyindependent.com/news/fostering-unity-braidy-industries-changes-name-to-unity-aluminum/article_daf4a2d0-0eee-11eb-a689-173b90072dc2.html?fbclid=IwAR2yF-XUXhpag_wBmi8pU0mxdQ5_Xvdc3Cwu4ShUOHrtahkipOoSFvxcNM*
2. Unity has yet to provide Kentucky Power with reasonable assurance in writing that it has secured sufficient financing to complete construction of its facilities described in the Contract for Firm Electric Service Between Kentucky Power Company and Braidy Industries, Inc. n/k/a Unity. Unity confirmed that it continues to work to secure financing to complete

construction of the facilities described in the contract. Unity indicated it currently was unable to provide an estimate of when sufficient financing would be secured.

3. Kentucky Power has acquired 21 of the 22 parcels required for the substation and transmission line as of October 15, 2020. Please see EXHIBIT 1 to this status report for further details of Kentucky Power's property acquisition. The outstanding parcel is the proposed substation site and a related easement.

4. Kentucky Power will file its next status report following the close of the fourth quarter of 2020.

Respectfully submitted,



Mark R. Overstreet
Katie M. Glass
STITES & HARBISON PLLC
421 West Main Street
P. O. Box 634
Frankfort, Kentucky 40602-0634
Telephone: (502) 223-3477
Facsimile: (502) 779-8349
moverstreet@stites.com
kglass@stites.com

COUNSEL FOR KENTUCKY POWER
COMPANY

Exhibit 1

As of 10/14/2020

Line List #'s	Detail of # of Parcels	Parcel Ref #'s
22	Total Parcels	
6	Roads - Permits	2, 3, 5, 7, 13, 20
1	Andrea Rae Carmon	12
5	BCG Land, LLC	9AR, 10, 11, 16AR, 17AR
1	Braidy Industries, Inc.	23
1	Brian Keith Miles	21
1	George L. Brown and Nancy L. Brown	15AR
1	Glen Williams	6AR
1	Howard F. Moore	14
1	James L. Jones	19
1	Kings Crossing, LLC	8
1	Patrick G. Beaman and Toni Beaman	18
1	Robert E. Meade, Jr.	22
1	SWVA Kentucky, LLC	1
13	Total Different property owners	
1	Permit - not required	5 - crossing permit n/a
20	Total acquired parcels as of 10/14/2020	
1	Remaining easement as of 10/14/2020	23
	Parcels acquired as of 10/14/2020	

Moore Hollow 138kV Extension Line List

Line List As of	10/14/2020					
Tax Map No.	Parcel Ref for Map	Name & Address	Phone No.	County	Survey Permission Signed	Easement Status
009-01-00-005.00	1	SWVA Kentucky, LLC 7575 West Jefferson Blvd Fort Wayne, IN 46804		Boyd	10/17/2018	10/17/2018
	2	CSX Transportation Inc		Boyd		10/18/2018
	3	Williams Creek		Boyd		N/A
	5	US Route 60		Boyd		8/26/2019
009-01-00-056.00	6AR	Glen Williams 2447 W Midland Trail Rush, KY 41168		Boyd		11/13/2018
002-00-00-003.00	7	Commonwealth of Kentucky	Rachel Catchings 606-845-2551	Boyd		8/12/2019
002-00-00-004.00	8	Kings Crossing LLC PO Box 1699 Ashland, KY 41105	E.B. Lowman 606-232-7492	Boyd	1/17/2018	10/25/2018
Addington Rd	9AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
002-00-00-004.01	10	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-026.00	11	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-026.03	12	Andrea Rae Carmon 1152 Terry St Raceland, KY 41169	606-928-9964	Boyd	1/10/2018	10/9/2019
	13	Straight Creek Rd		Boyd		12/10/2018
001-00-00-027.00	14	Howard F Moore 3327 W Straight Creek Ashland, KY 41102	606-922-6842	Boyd	1/12/2018	9/27/2018
001-00-00-018.00	15AR	George L Brown and Nancy L Brown 3330 Buena Vista Dr Ashland, KY 41102	606-831-4727	Boyd	1/23/2018	9/27/2018
001-00-00-029.00	16AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-043.00	17AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-028.00	18	Patrick G Beaman and Toni Beaman 3519 Straight Creek Rd Ashland, KY 41102	606-694-3448	Boyd	1/10/2018	9/19/2018
001-00-00-011.00	19	James L. Jones 3022 W Buena Vista Rd Ashland, KY 41102	606-939-1464	Boyd	1/9/2018	9/17/2018
	20	Buena Vista Dr		Boyd		12/10/2018
001-00-00-012.01	21	Brian Keith Miles 3111 Buena Vista Rd Ashland, KY 41102	606-371-0917	Boyd	1/12/2018	10/5/2018
001-00-00-017.00	22	Robert E Meade, Jr 2056 Huckleberry Circle Lexington, KY 40514	859-608-6565	Boyd	1/25/2018	9/19/2018
001-00-00-010.01	23	Braidy Industries, Inc 1544 Winchester Ave, Third Floor Ashland, KY 41101		Boyd	4/18/2018	

COMMONWEALTH OF KENTUCKY
BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

Electronic Application Of Kentucky Power)
Company For A Certificate Of Public Convenience)
And Necessity To Construct A 138 kV) Case No. 2018-00072
Transmission Line In Boyd County, Kentucky)
(EastPark 138 kV Transmission Line (Phase 1)))

Kentucky Power Company's Fourth Quarter 2020 Status Report

Kentucky Power Company ("Kentucky Power") provides the following report on the status of the efforts of Unity Aluminum, Inc. ("Unity") to secure financing to complete construction of the facilities to be built in EastPark Industrial Park, and of Kentucky Power's land acquisition for the transmission line and substation:

1. Kentucky Power contacted Unity in January 2021 in connection with the preparation of this report.
2. Unity confirmed it continues to work to secure financing to complete construction of the facilities described in the contract. Unity indicated it currently was unable to provide an estimate of when sufficient financing would be secured to complete construction of its facilities described in the Contract for Firm Electric Service Between Kentucky Power Company and Braidy Industries, Inc. n/k/a Unity.
3. Kentucky Power has acquired 21 of the 22 parcels required for the substation and transmission line as of January 14, 2021. Please see **EXHIBIT 1** to this status report for

further details of Kentucky Power's property acquisition. The outstanding parcel is the proposed substation site and a related easement.

4. Kentucky Power will file its next status report following the close of the first quarter of 2021.

Respectfully submitted,



Mark R. Overstreet
Katie M. Glass
STITES & HARBISON PLLC
421 West Main Street
P. O. Box 634
Frankfort, Kentucky 40602-0634
Telephone: (502) 223-3477
Facsimile: (502) 779-8349
moverstreet@stites.com
kglass@stites.com

COUNSEL FOR KENTUCKY POWER
COMPANY

Exhibit 1

Moore Hollow 138kV Extension Line List

Line List As of	01/14/2021					
Tax Map No.	Parcel Ref for Map	Name & Address	Phone No.	County	Survey Permission Signed	Easement Status
009-01-00-005.00	1	SWVA Kentucky, LLC 7575 West Jefferson Blvd Fort Wayne, IN 46804		Boyd	10/17/2018	10/17/2018
	2	CSX Transportation Inc		Boyd		10/18/2018
	3	Williams Creek		Boyd		N/A
	5	US Route 60		Boyd		8/26/2019
009-01-00-056.00	6AR	Glen Williams 2447 W Midland Trail Rush, KY 41168		Boyd		11/13/2018
002-00-00-003.00	7	Commonwealth of Kentucky	Rachel Catchings 606-845-2551	Boyd		8/12/2019
002-00-00-004.00	8	Kings Crossing LLC PO Box 1699 Ashland, KY 41105	E.B. Lowman 606-232-7492	Boyd	1/17/2018	10/25/2018
Addington Rd	9AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
002-00-00-004.01	10	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-026.00	11	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-026.03	12	Andrea Rae Carmon 1152 Terry St Raceland, KY 41169	606-928-9964	Boyd	1/10/2018	10/9/2019
	13	Straight Creek Rd		Boyd		12/10/2018
001-00-00-027.00	14	Howard F Moore 3327 W Straight Creek Ashland, KY 41102	606-922-6842	Boyd	1/12/2018	9/27/2018
001-00-00-018.00	15AR	George L Brown and Nancy L Brown 3330 Buena Vista Dr Ashland, KY 41102	606-831-4727	Boyd	1/23/2018	9/27/2018
001-00-00-029.00	16AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-043.00	17AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-028.00	18	Patrick G Beaman and Toni Beaman 3519 Straight Creek Rd Ashland, KY 41102	606-694-3448	Boyd	1/10/2018	9/19/2018
001-00-00-011.00	19	James L. Jones 3022 W Buena Vista Rd Ashland, KY 41102	606-939-1464	Boyd	1/9/2018	9/17/2018
	20	Buena Vista Dr		Boyd		12/10/2018
001-00-00-012.01	21	Brian Keith Miles 3111 Buena Vista Rd Ashland, KY 41102	606-371-0917	Boyd	1/12/2018	10/5/2018
001-00-00-017.00	22	Robert E Meade, Jr 2056 Huckleberry Circle Lexington, KY 40514	859-608-6565	Boyd	1/25/2018	9/19/2018
001-00-00-010.01	23	Braidy Industries, Inc 1544 Winchester Ave, Third Floor Ashland, KY 41101		Boyd	4/18/2018	

COMMONWEALTH OF KENTUCKY
BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

Electronic Application Of Kentucky Power)
Company For A Certificate Of Public Convenience)
And Necessity To Construct A 138 kV) Case No. 2018-00072
Transmission Line In Boyd County, Kentucky)
(EastPark 138 kV Transmission Line (Phase 1)))

Kentucky Power Company's First Quarter 2021 Status Report


Kentucky Power Company ("Kentucky Power") provides the following report on the status of the efforts of Unity Aluminum, Inc. ("Unity") to secure financing to complete construction of the facilities to be built in EastPark Industrial Park, and of Kentucky Power's land acquisition for the transmission line and substation:

1. Kentucky Power contacted Unity in April 2021 in connection with the preparation of this report.
2. Unity confirmed it continues to work to secure financing to complete construction of the facilities described in the contract. Unity indicated it currently was unable to provide an estimate of when sufficient financing would be secured to complete construction of its facilities described in the Contract for Firm Electric Service Between Kentucky Power Company and Braidy Industries, Inc. n/k/a Unity.
3. Kentucky Power has acquired 21 of the 22 parcels required for the substation and transmission line as of April 19, 2021. Please see **EXHIBIT 1** to this status report for further

details of Kentucky Power's property acquisition. The outstanding parcel is the proposed substation site and a related easement.

4. Kentucky Power will file its next status report following the close of the second quarter of 2021.

Respectfully submitted,



Mark R. Overstreet
Katie M. Glass
STITES & HARBISON PLLC
421 West Main Street
P. O. Box 634
Frankfort, Kentucky 40602-0634
Telephone: (502) 223-3477
Facsimile: (502) 779-8349
moverstreet@stites.com
kglass@stites.com

COUNSEL FOR KENTUCKY POWER
COMPANY

EXHIBIT 1

Moore Hollow 138kV Extension Line List

Line List As of	01/14/2021					
Tax Map No.	Parcel Ref for Map	Name & Address	Phone No.	County	Survey Permission Signed	Easement Status
009-01-00-005.00	1	SWVA Kentucky, LLC 7575 West Jefferson Blvd Fort Wayne, IN 46804		Boyd	10/17/2018	10/17/2018
	2	CSX Transportation Inc		Boyd		10/18/2018
	3	Williams Creek		Boyd		N/A
	5	US Route 60		Boyd		8/26/2019
009-01-00-056.00	6AR	Glen Williams 2447 W Midland Trail Rush, KY 41168		Boyd		11/13/2018
002-00-00-003.00	7	Commonwealth of Kentucky	Rachel Catchings 606-845-2551	Boyd		8/12/2019
002-00-00-004.00	8	Kings Crossing LLC PO Box 1699 Ashland, KY 41105	E.B. Lowman 606-232-7492	Boyd	1/17/2018	10/25/2018
Addington Rd	9AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
002-00-00-004.01	10	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-026.00	11	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-026.03	12	Andrea Rae Carmon 1152 Terry St Raceland, KY 41169	606-928-9964	Boyd	1/10/2018	10/9/2019
	13	Straight Creek Rd		Boyd		12/10/2018
001-00-00-027.00	14	Howard F Moore 3327 W Straight Creek Ashland, KY 41102	606-922-6842	Boyd	1/12/2018	9/27/2018
001-00-00-018.00	15AR	George L Brown and Nancy L Brown 3330 Buena Vista Dr Ashland, KY 41102	606-831-4727	Boyd	1/23/2018	9/27/2018
001-00-00-029.00	16AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-043.00	17AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-028.00	18	Patrick G Beaman and Toni Beaman 3519 Straight Creek Rd Ashland, KY 41102	606-694-3448	Boyd	1/10/2018	9/19/2018
001-00-00-011.00	19	James L. Jones 3022 W Buena Vista Rd Ashland, KY 41102	606-939-1464	Boyd	1/9/2018	9/17/2018
	20	Buena Vista Dr		Boyd		12/10/2018
001-00-00-012.01	21	Brian Keith Miles 3111 Buena Vista Rd Ashland, KY 41102	606-371-0917	Boyd	1/12/2018	10/5/2018
001-00-00-017.00	22	Robert E Meade, Jr 2056 Huckleberry Circle Lexington, KY 40514	859-608-6565	Boyd	1/25/2018	9/19/2018
001-00-00-010.01	23	Braidy Industries, Inc 1544 Winchester Ave, Third Floor Ashland, KY 41101		Boyd	4/18/2018	

COMMONWEALTH OF KENTUCKY
BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

Electronic Application Of Kentucky Power)
Company For A Certificate Of Public Convenience)
And Necessity To Construct A 138 kV) Case No. 2018-00072
Transmission Line In Boyd County, Kentucky)
(EastPark 138 kV Transmission Line (Phase 1)))

Kentucky Power Company's Second Quarter 2021 Status Report


Kentucky Power Company ("Kentucky Power") provides the following report on the status of the efforts of Unity Aluminum, Inc. ("Unity") to secure financing to complete construction of the facilities to be built in EastPark Industrial Park, and of Kentucky Power's land acquisition for the transmission line and substation:

1. Kentucky Power contacted Unity in July 2021 in connection with the preparation of this report.
2. Unity confirmed it continues to work to secure financing to complete construction of the facilities described in the contract. Unity indicated it currently was unable to provide an estimate of when sufficient financing would be secured to complete construction of its facilities described in the Contract for Firm Electric Service Between Kentucky Power Company and Braidy Industries, Inc. n/k/a Unity.
3. Kentucky Power has acquired 21 of the 22 parcels required for the substation and transmission line as of April 19, 2021. Please see **EXHIBIT 1** to this status report for further

details of Kentucky Power's property acquisition. The outstanding parcel is the proposed substation site and a related easement.

4. Kentucky Power will file its next status report following the close of the third quarter of 2021.

Respectfully submitted,



Mark R. Overstreet
Katie M. Glass
STITES & HARBISON PLLC
421 West Main Street
P. O. Box 634
Frankfort, Kentucky 40602-0634
Telephone: (502) 223-3477
Facsimile: (502) 779-8349
moverstreet@stites.com
kglass@stites.com

COUNSEL FOR KENTUCKY POWER
COMPANY

EXHIBIT 1

Moore Hollow 138kV Extension Line List

Line List As of	01/14/2021					
Tax Map No.	Parcel Ref for Map	Name & Address	Phone No.	County	Survey Permission Signed	Easement Status
009-01-00-005.00	1	SWVA Kentucky, LLC 7575 West Jefferson Blvd Fort Wayne, IN 46804		Boyd	10/17/2018	10/17/2018
	2	CSX Transportation Inc		Boyd		10/18/2018
	3	Williams Creek		Boyd		N/A
	5	US Route 60		Boyd		8/26/2019
009-01-00-056.00	6AR	Glen Williams 2447 W Midland Trail Rush, KY 41168		Boyd		11/13/2018
002-00-00-003.00	7	Commonwealth of Kentucky	Rachel Catchings 606-845-2551	Boyd		8/12/2019
002-00-00-004.00	8	Kings Crossing LLC PO Box 1699 Ashland, KY 41105	E.B. Lowman 606-232-7492	Boyd	1/17/2018	10/25/2018
Addington Rd	9AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
002-00-00-004.01	10	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-026.00	11	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-026.03	12	Andrea Rae Carmon 1152 Terry St Raceland, KY 41169	606-928-9964	Boyd	1/10/2018	10/9/2019
	13	Straight Creek Rd		Boyd		12/10/2018
001-00-00-027.00	14	Howard F Moore 3327 W Straight Creek Ashland, KY 41102	606-922-6842	Boyd	1/12/2018	9/27/2018
001-00-00-018.00	15AR	George L Brown and Nancy L Brown 3330 Buena Vista Dr Ashland, KY 41102	606-831-4727	Boyd	1/23/2018	9/27/2018
001-00-00-029.00	16AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-043.00	17AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-028.00	18	Patrick G Beaman and Toni Beaman 3519 Straight Creek Rd Ashland, KY 41102	606-694-3448	Boyd	1/10/2018	9/19/2018
001-00-00-011.00	19	James L. Jones 3022 W Buena Vista Rd Ashland, KY 41102	606-939-1464	Boyd	1/9/2018	9/17/2018
	20	Buena Vista Dr		Boyd		12/10/2018
001-00-00-012.01	21	Brian Keith Miles 3111 Buena Vista Rd Ashland, KY 41102	606-371-0917	Boyd	1/12/2018	10/5/2018
001-00-00-017.00	22	Robert E Meade, Jr 2056 Huckleberry Circle Lexington, KY 40514	859-608-6565	Boyd	1/25/2018	9/19/2018
001-00-00-010.01	23	Braidy Industries, Inc 1544 Winchester Ave, Third Floor Ashland, KY 41101		Boyd	4/18/2018	

COMMONWEALTH OF KENTUCKY
BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

Electronic Application Of Kentucky Power)
Company For A Certificate Of Public Convenience)
And Necessity To Construct A 138 kV) Case No. 2018-00072
Transmission Line In Boyd County, Kentucky)
(EastPark 138 kV Transmission Line (Phase 1)))

Kentucky Power Company's Third Quarter 2021 Status Report


Kentucky Power Company provides the following report on the status of the efforts of Unity Aluminum, Inc. ("Unity") to secure financing to complete construction of the facilities to be built in EastPark Industrial Park, and of Kentucky Power's land acquisition for the transmission line and substation:

1. Kentucky Power contacted Unity in October 2021 in connection with the preparation of this report.
2. Unity confirmed it continues to work to secure financing to complete construction of the facilities described in the contract. Unity indicated it currently was unable to provide an estimate of when sufficient financing would be secured to complete construction of its facilities described in the Contract for Firm Electric Service Between Kentucky Power Company and Braidy Industries, Inc. n/k/a Unity.
3. Kentucky Power has acquired 21 of the 22 parcels required for the substation and transmission line as of April 19, 2021. Please see **EXHIBIT 1** to this status report for further

details of Kentucky Power's property acquisition. The outstanding parcel is the proposed substation site and a related easement.

4. Kentucky Power will file its next status report following the close of the fourth quarter of 2021.

Respectfully submitted,



Mark R. Overstreet
Katie M. Glass
STITES & HARBISON PLLC
421 West Main Street
P. O. Box 634
Frankfort, Kentucky 40602-0634
Telephone: (502) 223-3477
Facsimile: (502) 779-8349
moverstreet@stites.com
kglass@stites.com

COUNSEL FOR KENTUCKY POWER
COMPANY

EXHIBIT 1

Moore Hollow 138kV Extension Line List

Line List As of	01/14/2021					
Tax Map No.	Parcel Ref for Map	Name & Address	Phone No.	County	Survey Permission Signed	Easement Status
009-01-00-005.00	1	SWVA Kentucky, LLC 7575 West Jefferson Blvd Fort Wayne, IN 46804		Boyd	10/17/2018	10/17/2018
	2	CSX Transportation Inc		Boyd		10/18/2018
	3	Williams Creek		Boyd		N/A
	5	US Route 60		Boyd		8/26/2019
009-01-00-056.00	6AR	Glen Williams 2447 W Midland Trail Rush, KY 41168		Boyd		11/13/2018
002-00-00-003.00	7	Commonwealth of Kentucky	Rachel Catchings 606-845-2551	Boyd		8/12/2019
002-00-00-004.00	8	Kings Crossing LLC PO Box 1699 Ashland, KY 41105	E.B. Lowman 606-232-7492	Boyd	1/17/2018	10/25/2018
Addington Rd	9AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
002-00-00-004.01	10	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-026.00	11	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-026.03	12	Andrea Rae Carmon 1152 Terry St Raceland, KY 41169	606-928-9964	Boyd	1/10/2018	10/9/2019
	13	Straight Creek Rd		Boyd		12/10/2018
001-00-00-027.00	14	Howard F Moore 3327 W Straight Creek Ashland, KY 41102	606-922-6842	Boyd	1/12/2018	9/27/2018
001-00-00-018.00	15AR	George L Brown and Nancy L Brown 3330 Buena Vista Dr Ashland, KY 41102	606-831-4727	Boyd	1/23/2018	9/27/2018
001-00-00-029.00	16AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-043.00	17AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-028.00	18	Patrick G Beaman and Toni Beaman 3519 Straight Creek Rd Ashland, KY 41102	606-694-3448	Boyd	1/10/2018	9/19/2018
001-00-00-011.00	19	James L. Jones 3022 W Buena Vista Rd Ashland, KY 41102	606-939-1464	Boyd	1/9/2018	9/17/2018
	20	Buena Vista Dr		Boyd		12/10/2018
001-00-00-012.01	21	Brian Keith Miles 3111 Buena Vista Rd Ashland, KY 41102	606-371-0917	Boyd	1/12/2018	10/5/2018
001-00-00-017.00	22	Robert E Meade, Jr 2056 Huckleberry Circle Lexington, KY 40514	859-608-6565	Boyd	1/25/2018	9/19/2018
001-00-00-010.01	23	Braidy Industries, Inc 1544 Winchester Ave, Third Floor Ashland, KY 41101		Boyd	4/18/2018	

COMMONWEALTH OF KENTUCKY
BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

Electronic Application Of Kentucky Power)
Company For A Certificate Of Public Convenience)
And Necessity To Construct A 138 kV) Case No. 2018-00072
Transmission Line In Boyd County, Kentucky)
(EastPark 138 kV Transmission Line (Phase 1)))

Kentucky Power Company's Fourth Quarter 2021 Status Report

Kentucky Power Company ("Kentucky Power") provides the following report on the status of the efforts of Unity Aluminum, Inc. ("Unity") to secure financing to complete construction of the facilities to be built in EastPark Industrial Park, and of Kentucky Power's land acquisition for the transmission line and substation:

1. Kentucky Power contacted Unity in December 2021 in connection with the preparation of this report.
2. Unity confirmed it continues to work to secure financing to complete construction of the facilities described in the contract. Unity indicated it currently was unable to provide an estimate of when sufficient financing would be secured to complete construction of its facilities described in the Contract for Firm Electric Service Between Kentucky Power Company and Braidy Industries, Inc. n/k/a Unity.
3. Kentucky Power has acquired 21 of the 22 parcels required for the substation and transmission line as of December 31, 2021. Please see **EXHIBIT 1** to this status report for further

details of Kentucky Power's property acquisition. The outstanding parcel is the proposed substation site and a related easement.

4. Kentucky Power will file its next status report following the close of the first quarter of 2022.

Respectfully submitted,



Mark R. Overstreet
Katie M. Glass
STITES & HARBISON PLLC
421 West Main Street
P. O. Box 634
Frankfort, Kentucky 40602-0634
Telephone: (502) 223-3477
moverstreet@stites.com
kglass@stites.com

COUNSEL FOR KENTUCKY POWER
COMPANY

EXHIBIT 1

Moore Hollow 138kV Extension Line List

Line List As of	01/14/2021					
Tax Map No.	Parcel Ref for Map	Name & Address	Phone No.	County	Survey Permission Signed	Easement Status
009-01-00-005.00	1	SWVA Kentucky, LLC 7575 West Jefferson Blvd Fort Wayne, IN 46804		Boyd	10/17/2018	10/17/2018
	2	CSX Transportation Inc		Boyd		10/18/2018
	3	Williams Creek		Boyd		N/A
	5	US Route 60		Boyd		8/26/2019
009-01-00-056.00	6AR	Glen Williams 2447 W Midland Trail Rush, KY 41168		Boyd		11/13/2018
002-00-00-003.00	7	Commonwealth of Kentucky	Rachel Catchings 606-845-2551	Boyd		8/12/2019
002-00-00-004.00	8	Kings Crossing LLC PO Box 1699 Ashland, KY 41105	E.B. Lowman 606-232-7492	Boyd	1/17/2018	10/25/2018
Addington Rd	9AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
002-00-00-004.01	10	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-026.00	11	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-026.03	12	Andrea Rae Carmon 1152 Terry St Raceland, KY 41169	606-928-9964	Boyd	1/10/2018	10/9/2019
	13	Straight Creek Rd		Boyd		12/10/2018
001-00-00-027.00	14	Howard F Moore 3327 W Straight Creek Ashland, KY 41102	606-922-6842	Boyd	1/12/2018	9/27/2018
001-00-00-018.00	15AR	George L Brown and Nancy L Brown 3330 Buena Vista Dr Ashland, KY 41102	606-831-4727	Boyd	1/23/2018	9/27/2018
001-00-00-029.00	16AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-043.00	17AR	BCG Land LLC 99 Lancaster St Stanford, KY 40484	Shay Pendygraft 606-669-0993	Boyd	2/5/2018	11/16/2018
001-00-00-028.00	18	Patrick G Beaman and Toni Beaman 3519 Straight Creek Rd Ashland, KY 41102	606-694-3448	Boyd	1/10/2018	9/19/2018
001-00-00-011.00	19	James L. Jones 3022 W Buena Vista Rd Ashland, KY 41102	606-939-1464	Boyd	1/9/2018	9/17/2018
	20	Buena Vista Dr		Boyd		12/10/2018
001-00-00-012.01	21	Brian Keith Miles 3111 Buena Vista Rd Ashland, KY 41102	606-371-0917	Boyd	1/12/2018	10/5/2018
001-00-00-017.00	22	Robert E Meade, Jr 2056 Huckleberry Circle Lexington, KY 40514	859-608-6565	Boyd	1/25/2018	9/19/2018
001-00-00-010.01	23	Braidy Industries, Inc 1544 Winchester Ave, Third Floor Ashland, KY 41101		Boyd	4/18/2018	

