



139 East Fourth Street
1303-Main
Cincinnati, Ohio 45202
o: 513-287-4320
f: 513-287-4385

Rocco.D'Ascenzo@duke-energy.com
Rocco O. D'Ascenzo
Deputy General Counsel

VIA ELECTRONIC FILING

December 17, 2021

Ms. Linda Bridwell
Executive Director
Kentucky Public Service Commission
211 Sower Boulevard
Frankfort, Kentucky 40602-0615

Re: Case No. 2019-00361

In the Matter of the Electronic Application of Duke Energy Kentucky, Inc. for a Certificate of Public Convenience and Necessity to Construct a 138 KV Transmission Line and Associated Facilities in Boone County, Kentucky (Woodspoint to AERO Transmission Line Project)

Dear Ms. Bridwell:

In accordance with the Commission's February 27th, 2020 Order, Paragraph 5 in the above-captioned case, Duke Energy Kentucky, Inc. hereby notifies the Commission of an updated proposed construction completion timeline. Due to delays in easement acquisition required to complete the construction, the Company now anticipates that the transmission line will be placed in service in the summer of 2022 with restoration activities continuing into the fall of 2022.

In accordance with 807 KAR 5:001, I certify that the electronically filed document is a true and accurate copy of the original document.

Respectfully submitted,

/s/Rocco D'Ascenzo

Rocco O. D'Ascenzo (92796)
Deputy General Counsel
Duke Energy Kentucky, Inc.
139 East Fourth Street, 1303-Main
Cincinnati, Ohio 45202
Phone: (513) 287-4320
Fax: (513) 287-4385
Email: rocco.d'ascenzo@duke-energy.com