



July 10, 2020

Mr. Kent A. Chandler  
Executive Director  
Public Service Commission  
211 Sower Blvd.  
P.O. Box 615  
Frankfort, Kentucky 40602

Re: Rowan Water, Inc. – Meter Replacement  
Case No. 2019-00411

Dear Mr. Chandler;

Please be advised that Rowan Water, Inc. started construction on the above referenced project on April 13, 2020. The project is currently sixty (60) percent complete.

Once the project is completed, I will notify you of the completion along with record drawings on a CD.

If you have any questions, please contact me at your earliest convenience.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Riley Sumner', is written over a faint, large watermark of the Bluegrass Engineering logo.

Riley Sumner  
Project Manager

C: Jerry Patrick, RWI  
File