



November 2, 2020

Lindsey L. Flora
Deputy Executive Director
KY Public Service Commission
PO Box 615
Frankfort, KY 40602

Re: Case No. 2020-00079
Laurel County Water District No. 2

Dear Ms. Flora:

Per instructions included in the PSC Order issued to the Laurel County Water District No. 2 on April 8, 2020, please be advised that as of October 13, 2020 construction of the South Laurel Water System Improvements is approximately 50 percent complete.

Should you need additional information, please advise.

Sincerely,



Lee Mudd, P.E.
Project Engineer

/jlm

cc: Roy Wayne Jenkins, Chairman
Laurel County Water District No. 2