



June 15, 2022

Ms. Linda C. Bridwell
Executive Director
KY Public Service Commission
211 Sower Blvd
PO Box 615
Frankfort, Kentucky 40602-0615

Re: Case No. 2020-00331
Western Pulaski County Water District
Big Clifty Creek Area Water System Improvements – Phase 2
KY Highway 80/Fishing Creek Bridge Water Line Replacement

Dear Ms. Bridwell:

As required in the PSC Order for Case No. 2020-00331, please be advised that the construction began on January 11, 2020. The 50 percent completion mark was reached around April 1, 2021. We apologize for not notifying the Commission as ordered at the start of construction and at the 50 percent mark. It was an oversight on our part.

Construction is not yet complete; the District requested that the existing 10-inch water line that was taken out of service remain on the bridge for at least a year to reassure that the new 12-inch water main that was installed along the Fishing Creek Bridge was secure and leak free. An inspection is to take place within the next month and if all is secure and leak free, the process of removing the existing 10-inch will take place to complete the project.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Deron S. Byrne', is written over the typed name.

Deron S. Byrne, P.E.
Project Engineer

/dsb

cc: Don Calder, Chairman, WPCWD
W. Randal Jones, Esq., Bond Attorney