

**COMMONWEALTH OF KENTUCKY
BEFORE THE KENTUCKY STATE BOARD ON
ELECTRIC GENERATION AND TRANSMISSION SITING**

In the Matter of:

ELECTRONIC APPLICATION OF GREEN)
RIVER SOLAR LLC FOR A CERTIFICATE OF)
CONSTRUCTION FOR AN APPROXIMATELY)
200 MEGAWATT MERCHANT ELECTRIC) Case No. 2020-00387
SOLAR GENERATING FACILITY IN)
BRECKINRIDGE AND MEADE COUNTY,)
KENTUCKY, PURSUANT TO KRS 278.700)
AND 807 KAR 5:110)

**GREEN RIVER SOLAR LLC'S
MOTION FOR REHEARING RULING**

Comes now Green River Solar LLC, (“Green River”), by and through counsel, and does hereby respectfully request the Siting Board to issue an Order granting the Motion for Rehearing previously filed in this docket on January 21, 2022, respectfully stating as follows:

Green River tendered its Application to construct a 200 MW merchant electric solar generating facility in Breckinridge and Meade County (the “Project”) with the Siting Board on June 30, 2021. The Siting Board issued its Final Order on December 22, 2021. The December 22nd Order included thirty-three conditions attaching to the construction certificate. On January 21, 2022, Green River filed its Motion for Rehearing addressed to nine of the Siting Board’s conditions. In its motion, Green River stated its purpose was:

[T]o prevent unnecessary cost, delay or inefficiency in the development of the proposed project, to maintain consistency with the conditions already applicable to the Project by virtue of mandates imposed by the Meade County Board of Adjustments and to avoid what amount to serious impairments of Green River’s ability to finance the Project.¹


¹ Green River Motion for Rehearing, p. 2 (Jan. 21, 2022).

Most of the Siting Board's conditions relate to the design and construction of the Project and, without finality on these subjects, the Project risks additional costs and delays. In several respects, the conditions imposed by the Siting Board conflict, or are inconsistent, with the solar ordinance previously enacted by the Meade County Fiscal Court. In addition, one of the Siting Board's conditions relates to restrictions on future transfers of ownership, control or the right to control the Project, which gives rise to considerable additional risk by injecting uncertainty into financing the Project. All of these issues are material to the continued development of the Project.

WHEREFORE, on the basis of the foregoing, Green River respectfully requests the Siting Board to grant the Motion for Rehearing previously filed on January 21, 2022 for the reasons set forth therein.

This 15th day of July, 2022.

Respectfully submitted,



David S. Samford
L. Allyson Honaker
GOSS SAMFORD, PLLC
2365 Harrodsburg Road, Suite B-325
Lexington, KY 40504
(859) 368-7740
david@gosssamfordlaw.com
allyson@gosssamfordlaw.com

Counsel for Green River Solar LLC