



April 30, 2021

Linda C. Bridwell
Executive Director
KY Public Service Commission
PO Box 615
Frankfort, Kentucky 40602

Re: Case No. 2020-00416
Bronston Water Association

Dear Ms. Bridwell:

Per instructions included in the PSC Order issued to the Bronston Water Association on February 4, 2021, please be advised that as of April 26, 2021 construction of the 2019 Water System Replacements & Improvements project is approximately 50 percent complete.

Should you need additional information, please advise.

Sincerely,

A handwritten signature in black ink that reads 'Deron S. Byrne'.

Deron S. Byrne, P.E.
Project Engineer

/dsb

cc: Eric Keith, President
Bronston Water Association