

October 7, 2021

Linda C. Bridwell
Executive Director
KY Public Service Commission
PO Box 615
Frankfort, Kentucky 40602


Re: Case No. 2020-00416
Bronston Water Association
2019 Water Line Replacements & Improvements Project
RUS Loan \$555,000
RUS Grant \$238,000

Dear Ms. Bridwell:

The construction for the above-referenced project has been satisfactorily completed in accordance with the contract plans and specifications. The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and Engineer, and found to be substantially complete. The Date of Substantial Completion of the Work or portion thereof designated above is hereby established as August 24, 2021, subject to the provisions of the Contract pertaining to Substantial Completion. The date of Substantial Completion in the final Certificate of Substantial Completion marks the commencement of the contractual correction period and applicable warranties required by the Contract.

Should you need additional information, please advise.

Sincerely,



Deron S. Byrne, P.E.
Project Engineer

/dsb

cc: Eric Keith, President
Bronston Water Association