

421 West Main Street
P.O. Box 634
Frankfort, KY 40602-0634
(502) 223-3477
(502) 779-8349 FAX

June 9, 2023

Katie M. Glass
(502) 209-1212
kglass@stites.com

ELECTRONICALLY FILED

Linda C. Bridwell
Executive Director
Public Service Commission
211 Sower Boulevard
P.O. Box 615
Frankfort, KY 40602-0615

RE: **Case No. 2021-00004** (Post-Case Correspondence File)

Dear Ms. Bridwell:

This letter follows Kentucky Power Company's January 26, 2023 letter that provided the Commission with updates on the construction timeline for the environmental project currently being undertaken at the Mitchell Plant pursuant to the Coal Combustion Residuals ("CCR") Rule ("CCR Project"), which the Commission approved by Order dated July 15, 2021 in the above-referenced case. Kentucky Power now provides an update on the estimated increase in CCR Project costs, as shown in detail in the attachment.

Please do not hesitate to contact me if you have any questions.

Very truly yours,

STITES & HARBISON PLLC



Katie M. Glass

KMG

As provided in 2021-00004

Unit & Scope	Total Plant (\$000)	KPCo Share (\$000)
ML CCR Only Capital	25,200	12,600
ML CCR Only Other	2,386	1,193
ML CCR Only ARO	7,504	3,752
Total (Direct+Allocations)	35,090	17,545

Estimate At Completion (EAC) Update - April 2023

Unit & Scope	Total Plant (\$000)	KPCo Share (\$000)
ML CCR Only Capital	45,306	22,763
ML CCR Only Other	9,970	4,985
ML CCR Only ARO	908	495
Total (Direct+Allocations)	56,184	28,243

Change

Unit & Scope	Total Plant (\$000)	KPCo Share (\$000)
ML CCR Only Capital	20,106	10,163
ML CCR Only Other	7,584	3,792
ML CCR Only ARO	(6,596)	(3,257)
Total (Direct+Allocations)	21,094	10,698