



July 15, 2021

Ms. Linda Bridwell
Executive Director
Kentucky Public Service Commission
PO Box 615
211 Sower Blvd
Frankfort KY 40602-0615

RE: Grayson County Water District
Case No. 2021-00152

Dear Ms. Bridwell:

As required in the Order for Case No. 2021-00152, please be advised that construction has begun on the Salt River Pump Station project for the Grayson County Water District. The construction contract began on June 27, 2021, however, work has not yet begun. The contractor is submitting shop drawings to the engineers for approval and has ordered material that has not yet been delivered to the job site.

Should you have any questions please contact me at 859-333-9742 or hnicholas@kyengr.com.

Sincerely,

KENTUCKY ENGINEERING GROUP, PLLC

Holly L. Nicholas

c: Kevin Shaw, Manager, Grayson County Water District
Robert E. Taylor, Jr., Project Manager, KY Engineering Group

P.O. Box 1034
Versailles, Kentucky 40383
Phone: (859) 251.4127
Fax: (859) 251.4137
Email: info@kyengr.com
www.kyengr.com