



RECEIVED

FEB 17 2022

PUBLIC SERVICE
COMMISSION

February 16, 2022

Mr. Kent Chandler
Executive Director
Public Service Commission
211 Sower Blvd.
P.O. Box 615
Frankfort, Kentucky 40602

Re: North Mercer Water District
Case No. 2021-00317

Dear Mr. Chandler;

Please be advised that North Mercer Water District. is now **fifty (50) percent** complete with the 2019 - Water System Improvements project, combining contracts 1, 2A, 2B, and 2C.

Once the project is complete, I will notify you of the completion along with record drawings of all contracts on a CD.

If you have any questions, please contact me at your earliest convenience.

Sincerely,

Riley Sumner
Project Manager

C: Mischell Lee, NMWD
File