

NORTH MARSHALL WATER DISTRICT

96 Carroll Road, Benton, Kentucky 42025
Telephone (270) 527-3208 • Fax (270) 527-3039



February 10, 2023

Ms. Linda Bridwell PE
Executive Director
Kentucky Public Service Commission
PO Box 615
Frankfort, KY 40601

RE: North Marshall Water District
Case No. 2021-00333

Dear Ms. Bridwell:

Construction of the improvements associated with the above referenced case was completed on January 10, 2023. The Engineer's has requested additional time to prepare record "as-built" drawings for the project as identified as Item 6 in the Commission's Order dated September 17, 2021 order. The North Marshall Water District is requesting 45 additional days to finish preparation of the said drawings. The District will submit documentation of the total costs associated with the project next week.

Your consideration of this request is most appreciated. Please feel free to contact me at 270-527-3208 if you have any questions or if I can provide additional information.

Sincerely,

A handwritten signature in black ink, appearing to read 'Roger L. Colburn', is written over a light blue horizontal line.

Roger L. Colburn PE, PLS
General Manager