



May 31, 2023

Linda C. Bridwell
Executive Director
KY Public Service Commission
PO Box 615
Frankfort, Kentucky 40602

Re: Case No. 2022-00203
Western Pulaski County Water District

Dear Ms. Bridwell:

Per instructions included in the PSC Order issued to the Western Pulaski County Water District on August 5, 2022, please be advised that as of April 14, 2023 construction of the Bypass/Fishing Creek Area Water System Improvements & Replacements project is approximately 50 percent complete.

Should you need additional information, please advise.

Sincerely,

A handwritten signature in blue ink that reads 'Deron S. Byrne'. The signature is fluid and cursive, with a long horizontal flourish extending to the right.

Deron S. Byrne, P.E.
Project Engineer

/dsb