



September 15, 2023

Ms. Linda Bridwell
Executive Director
Public Service Commission
211 Sower Blvd.
P.O. Box 615
Frankfort, Kentucky 40602

Re: Sandy Hook Water District
2019 Water System Improvements project – Contracts 12 and 13
Case No. 2022-00206

Dear Ms. Bridwell;

Please be advised the Sandy Hook Water District is now **fifty percent** complete with the 2019 Water System Improvements project for contracts 12 and 13.

Once the project is complete, I will notify you of the completion along with record drawings on a DVD.

If you have any questions, please contact me at your earliest convenience.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Riley Sumner', with a long horizontal flourish extending to the right.

Riley Sumner
Project Manager

C: Bridgett Howard, SHWD
File