

# Lake Village Water Association, Inc.

---

801 Pleasant Hill Drive  
P.O. Box 303  
Burgin, Kentucky 40310  
(859) 748-5642  
[www.lakevillagewater.org](http://www.lakevillagewater.org)

September 25, 2024

Ms. Linda Bridwell  
Executive Director  
Public Service Commission  
PO Box 615  
Frankfort, KY 40602

Re: Case No. 2022-00325  
Unaccounted-For Water Loss Reduction Plan, Surcharge and Monitoring

Dear Ms. Bridwell:

The Lake Village Water Association Infrastructure Improvement Plan submitted as part of Case No. 2022-00325 includes the implementation of a Service Line Replacement Program for certain areas within the distribution system. The Infrastructure Improvement Plan includes the replacement of service lines located along Hughley Lane, Paradise Camp Road, Cedar Lane and Normans Camp Road. Water Loss Surcharge proceeds have accumulated to \$46,890.92. The Association intends to continue replacing service lines in the areas identified in the plan, with Project 2 consisting of 20 service lines along Normans Camp Road, Hughley Lane and Paradise Camp Road. In July 2024, the Association replaced the 5 service lines located along Cedar Lane and is requesting to reimburse the O&M Account for the costs associated with the service line replacement since Cedar Lane is included in the Infrastructure Improvement Plan.

The Association is requesting that the Commission consider the approval of the use of \$42,700 to cover the cost of the service line replacements, material costs and Cedar Lane reimbursement. Due to workload and priorities such as the day to day operation and maintenance of the distribution system and constant leak detection, the Association published an Invitation to Bid for the labor portion of the Service Line Replacement Program. The Association received one sealed bid from AY Landscaping and Construction, Inc. AY Landscaping and Construction, Inc. will complete all road bores for the project and will assist Distribution Operators with service line replacements located adjacent to the water main. The Association anticipates that the project can be completed within 60 days of approval by the Commission.

If additional information concerning the project is needed for consideration of the request, please contact our office and the information will be provided immediately.

Sincerely,



Mike Sanford, MPA  
Executive Director  
Lake Village Water Association, Inc.