

COMMONWEALTH OF KENTUCKY
BEFORE THE KENTUCKY PUBLIC SERVICE COMMISSION

IN THE MATTER OF:

**THE APPLICATION OF THE BREATHITT COUNTY)
WATER DISTRICT FOR THE ISSUANCE OF A)
CERTIFICATE OF PUBLIC CONVENIENCE AND) Case No. 2023-00262
NECESSITY TO CONSTRUCT A WATER SYSTEM)
IMPROVEMENT PROJECT PURSUANT TO THE)
PROVISIONS OF KRS 278.020 AND 807 KAR 5:001 OR
ALTERNATELY A DECLARATORY ORDER ESTABLISHING
THAT A CERTIFICATE OF PUBLIC NEED AND CONVENIENCE
IS NOT NECESSARY AS TO A WATERLINE EXTENSION
(Five Mile WLE), PURSUANT TO 807 KAR 5:001(15) &/OR 807
KAR 5:001(19)**


AFFIDAVIT


*** *** *** *** *** *** ***

Comes Bobby Thorpe, Jr. Chairman of the Breathitt County Water District, Affiant herein, and after having been duly sworn, for his affidavit states as follows:

1. Affiant is the Chairman of the Breathitt County Water District and was in 2023 as well as presently holding that title.
2. That Affiant provides the following information regarding the Five Mile Water Line Extension Project which is the subject of case 2023-00262:
 - A. Construction on the project began on 10/31/2023.
 - B. The project was 50% completed by 12/11/2023,
 - C. Construction on the project was completed by 02/22/2024.
 - D. The project was recently closed out on April 16, 2024.
3. That Record Drawings, Post Construction Project Cost documentation and the "As Built" plans for this project are attached hereto

Further the Affiant sayeth not.

By 
Bobby Thorpe, Jr., Chairman
1137 Main Street
Jackson, Kentucky 41339
Telephone: (606) 666-3800
Fax: (606) 666-2860
Email:breathittwater@yahoo.com

By 
Dawn R. Watts
14 Howell Lane
P.O. Box 944
Jackson, Kentucky 41339
Telephone: (606) 666-7725
Fax: (606) 666-0044
Email: drs.law@outlook.com
Counsel for Breathitt County Water District

STATE OF KENTUCKY)
)
COUNTY OF BREATHITT)

The affiant, Bobby Thorpe, Jr., being first duly sworn, states: That is the Chairman of the Breathitt County Water District, the Applicant in this case; that he has read the foregoing Affidavit and has noted the contents thereof; that the same are true of his own knowledge and belief, except as to matter which are herein stated to be based on information or belief, and that these matters, believes to be true and correct.

IN TESTIMONY WHEREOF, witness the signature of the undersigned on the 19th
day of April, 2024.

Bj
Bobby Thorpe, Jr., Chairman

SUBSCRIBED, SWORN TO AND ACKNOWLEDGED before me by Bobby Thorpe, Jr., Chairman of the Breathitt County Water District on this the 9 day of April, 2024.



Dawn R. Watts
NOTARY PUBLIC, STATE AT LARGE
My Commission Expires: 08-26-2024
Notary ID#: 13913

**Breathitt County Water District
Post Construction Project Cost**

Five Mile Waterline Extension PSC Order 2023-00262

	Qty	Unit	Unit Cost	Total
6" PVC SDR-17 Waterline	2,125	LF	\$ 64.00	\$ 136,000.00
6" D.I.M.J. Gate Valve & Box	2	EA	\$ 1,540.00	\$ 3,080.00
12" Steel Casing Bore & Jack	240	LF	\$ 160.00	\$ 38,400.00
Flushing Hydrant Assembly Type 1	1	EA	\$ 3,000.00	\$ 3,000.00
5/8" x 3/4" Indiv. Meter & orion radio read profiler	5	EA	\$ 1,100.00	\$ 5,500.00
3/4" class 200 water service line	150	LF	\$ 2.00	\$ 300.00
Total Construction Costs=				\$ 186,280.00
Other Project Related Costs				
Legal Services				\$ 1,000
Engineering				
Funding Assistance				\$ 5,000
Design (80%)				\$ 21,500
Contract Admin. (20%)				\$ 5,000
Resident Observation				\$ 21,000
Studies, Surveying, Easements, etc.				\$ 15,000
Permitting (DOW, KTC, CSX, etc)				\$ 5,000
Total Project Costs=				\$ 259,780.00




CERTIFICATE OF COMPLETION


Owner: Breathitt County Water District Engineer's Project No.: 998.51
Contractor: Keetech HDD Agreement Number: N/A
Engineer: Nesbitt Engineering, Inc. ARC Contract Number: N/A
Project: Five Mile Waterline Extension
Contract: #1 Waterline

This certificate signed by the consulting engineer, confirms that the work to which this Certificate applies as referenced above, and all other facilities in connection therewith have been satisfactorily acquired, constructed, equipped, and installed in accordance with the approved contract plans and specifications.

Consulting Engineer



Paul D. Nesbitt, PE, LS, MBA
President



Date